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Acronyms and Definitions

13290 
(E.O. 13290) 

Executive Order (EO) 13290 provides authority to Treasury for seized and 
vested funds, signed 3/20/03.

13303 
(E.O. 13303) 

Executive Order 13303 protects the DFI.

13315 
(E.O. 13315) 

Executive Order 13315 blocks property transfers from certain 
Iraqi individuals and interests. 

1483 UN Security Council Resolution 1483 (2003)–United Nations Security Council 
recognizes the “Authority,” CPA.

1506 Section 1506 P.L. 108-11 requires Quarterly Reports about Iraq 
reconstruction.

2207 Section 2207 P.L. 108-106 requires Quarterly Reports from CPA.

3001 Section 3001 P.L. 108-106 requires Quarterly Reports from CPA-IG, also 
establishes the CPA-IG.

AAA Army Audit Agency

AAE U.S. Army Acquisition Executive 

ACA Army Contracting Agency

ACO Administrative Contracting Officer 

AFARS U.S. Army Federal Acquisition Regulation Supplement 

AFCEE Air Force Center for Environmental Excellence

AIG U.S. Army Inspector General 

AIG-IPO U.S. Army Inspector General–Policy and Oversight

Altanmia Commercial Marketing Company of Kuwait–sub to Halliburton 

AMC U.S. Army Materiel Command 

AOR Area of Operation–CPA 

Appropriated 
Funds 

Funds made available to the CPA as a result of an act of Congress that 
permits the CPA to incur obligations and to make payments out of the 
Department of Treasury for specified purposes.

ASA/ALT Assistant Secretary Army/Acquisitions, Logistics & Technology 

BIAP Baghdad International Airport

BPA Blanket Purchase Agreement

C/N Congressional Notification 

CENTCOM U.S. Military Central Command 

CERF Commanders Emergency Response Fund 

CERP Commanders Emergency Response Program 

CIC Council for International Coordination

CID Criminal Investigation Command (U.S. Army)

CIVPOL Civilian Police 

CJTF-7 Combined Joint Task Force 7 

CLIN Contract Line Item Number
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CO Contracting Officer 

COM Chief of Mission

CONUS Continental United States 

COR Contracting Officer Representative 

CPA Coalition Provisional Authority

CPA-IG Coalition Provisional Authority, Office of Inspector General

CPACO CPA Contracting Office 

CPAF Cost Plus Award Fee

CPFF Cost Plus Fixed Fee

DAIG Deputy Assistant Inspector General 

DBA Defense Base Act

DCAA Defense Contract Audit Agency

DCC-W Defense Contracting Command Washington 

DCIS Defense Criminal Investigative Service 

DCMA Defense Contract Management Agency 

DDR Demobilization, disarmament, and reintegration 

DESC Defense Energy Support Center 

DFARS Defense Federal Acquisition Regulation Supplement 

DFI Development Fund for Iraq

DISA NCR Defense Information Systems Agency, National Capital Region

DITCO Defense Information Technology Contracting Organization

DO Departmental Offices 

DoC Department of Commerce

DoD Department of Defense 

DoD IG Inspector General of the Department of Defense 

DoJ Department of Justice

Donor Funds Monies given to the CPA by foreign nations or international 
organizations to be used in the rebuilding and reestablishing of Iraq and in 
support of the Iraqi people

DoS Department of State

DoS IG Department of State Inspector General

DSRSG Deputy Special Representative of the Secretary General–Chair of 
UNDG Trust Fund Steering Committee 

DTIC Defense Technical Information Center

EOTFFC The Executive Office of Terrorist Financing and Financial Crime 

EPRO Emergency Response Pipeline Repair Operation 

Expenditure Outflow of resources that the CPA spends to perform its function

FAQ Frequently Asked Questions
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FAR Federal Acquisition Regulation 

FDC Federal Deployment Center 

FFP Firm Fixed Price

FISMA Federal Information Security Management Act 

FMAT Financial Management Assessment Team 

FMP Free Media Program 

FOIA Freedom of Information Act

FY Fiscal year 

GAO Government Accountability Office

GDP Gross Domestic Product 

GPRA Government Performance and Results Act 

HCA Head of Contracting Activity 

HHS Health and Human Services

HNS Host Nation Support 

IAG Interagency Working Group–DoD, DoS, CPA, USAID, and OMB 
group for IRRF implementation process 

IAMB International Advisory and Monitoring Board 

IBRD International Bank for Reconstruction and Development

ICDC Iraqi Civil Defense Corps 

IDA International Development Association

IDIQ Indefinite Delivery Indefinite Quantity

IFF Iraqi Freedom Fund 

IFIs International Financial Institutions 

IFWG Iraq Financial Working Group 

IGC Iraqi Governing Council 

IIG Iraqi Interim Government

IIGC Iraq Inspectors General Council 

IMF International Monetary Fund 

IMN Iraqi Media Network 

INB Iraqi National Bank

INL International Narcotics & Law enforcement

IPCC Iraq Property Claims Commission 

IPP Independent Power Producers 

IRMO Iraq Reconstruction Management Office

IRRF 1 Iraq Relief and Reconstruction Fund–$2.4 B IRRF set up in P.L. 108-11 

IRRF 2 Iraq Relief and Reconstruction Fund–Funded with $18.6 B 
($18.4 B after subtracting $210 M fund assistance for Jordan, Liberia, and 
Sudan) in PL 108-106

IRFFI Iraqi Reconstruction Fund Facility for Iraq

ISRB Iraqi Strategic Review Board

ITPT Interagency Transition Planning Team
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KBR Kellogg, Brown & Root, the Halliburton subsidiary 

LOE Level of Effort

LOGCAP Logistics Civil Augmentation Program

LN Local National

LSU LOGCAP Support Unit 

MILCON Military Construction

MNCI Multi-National Corps-Iraq

MNFI Multi-National Force-Iraq

MOA Memorandum of Agreement

MOBIS Management, Organizational and Business Improvement Services 

MOU Memorandum of Understanding

NEA-I Near East Asia-Iraq

NGO Non-Governmental Organization 

NRCC Naval Regional Contracting Center

NRRRF Natural Resources Risk Remediation Fund 

NSC National Security Council 

O&M Operation & Maintenance

O&M, DW Operation & Maintenance, District Washington

Obligation The amounts of orders placed, contracts awarded, or services 
received, which will require outlays during the same or future period 

OFAC Office of Foreign Assets Control 

OFF Oil For Food 

OGC Office of the General Counsel 

OMA Operation & Maintenance, Army

OMB Office of Management and Budget 

Operating 
Expenses 

The expenses that the CPA incurs during the normal cause of business. 
Includes wages, materials, facilities, travel, etc. 

Operation Iraqi 
Freedom 

Official title for the Military Operation in Iraq begun in March 2003 

ORHA Office of Reconstruction and Humanitarian Assistance 

OSC Operations Support Command 

OST Office of Security Transition

PARC Principal Assistant Responsible for Contracting 

PCO Project and Contracting Office

PDF Portable Document Format

PMA President’s Management Agenda 

PMO Program Management Office 

PRB Program Review Board 

PRC Program Review Committee

Program A functional grouping of projects with a common goal 
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Project A series of tasks undertaken by the CPA with clearly defined objectives and 
deliverables 

Public Law 108-106 
(P.L. 108-106) 

$87.5 B appropriation measure passed 11/6/03 that includes CPA-IG 
creation, $18.6 B ($18.4 B after subtracting $210 M fund assistance 
for Jordan, Liberia, and Sudan) Iraq Relief & Reconstruction Fund Money

Public Law 108-11 
(P.L. 108-11) 

First $74 B appropriation measure that included $2.4 B and set up the Iraq 
Relief and Reconstruction Fund

PVO U.S. private voluntary organizations 

QAD Quality Assurance Division

R,D,T&E Research, Development, Test, & Evaluation

RCC Regional Contracting Centers 

RIE Restore Iraqi Electricity 

RIO Restore Iraqi Oil 

RRRP Rapid Regional Response Program 

Seized Funds Funds consist of state-owned or regime-owned cash, funds, realizable 
securities, or movable property that was captured and safeguarded by 
coalition forces in Iraq.

SRB Strategic Review Board 

T&M Time & Materials

TACOM U.S. Army Tank-automotive Armaments Command

TAL Transitional Administrative Laws

TCN Third-country National

TCV Total Contract Value 

TO Task Order

TRIB Technology Investment Review Board 

UN CT UN Country Team 

UNDG United Nations Development Group 

UNDG ITF UNDG Iraq Trust Fund 

UNDP United Nations Development Program 

UNHCR United Nations High Commissioner for Refugees

UNICEF United Nations Children’s Fund 

UNMCR United Nations High Commissioner for Refugees 

UNMIR United Nations Mission in Iraq 

UNSCR United Nations Security Council Resolution 

USAAA United States Army Audit Agency 

USACE U.S. Army Corps of Engineers

USAID United States Agency for International Development 

Vested Funds Iraqi funds that previously belonged to the former regime in Iraq were 
frozen in US bank accounts and vested by the President of the United 
States in a special account of the U.S. Department of the Treasury 

World Bank ITF World Bank Iraq Trust Fund 

WTO World Trade Organization
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List of Appendices 

Appendix A 
Statutory Requirements

Appendix B
Cross-reference of Report to IG Act of 1978

Appendix C
Memorandum of Agreement

Appendix D
Iraq Relief and Reconstruction Funding 2 Allocation by Agency

Appendix E
Seized Currency Expenditure Status

Appendix F
Vested Currency Expenditure Status

Appendix G
Iraqi National Budget

Appendix H
International Reconstruction Fund Facility for Iraq

Appendix I
List of International Pledged Support for Iraq Reconstruction (Madrid Pledges)

Appendix J
List of Contracts 

Appendix K
DoD Status Report on Iraq
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Appendix A - Statutory Requirements

This appendix cross-references the pages of this report to the reporting requirements under 
Public Law 108-106, Section 3001.
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Cross-reference of Report to Public Law 108-106

Supervision 

Section Statute CPA-IG Action Page # 

Sec. 3001 (e)(1) 
Report directly to and be under the 
supervision of the head of the CPA 

• Report to CPA      
Administrator. 

7-9 

Duties 

Section Statute CPA-IG Action Page # 

Sec. 3001 (f)(1) 

Conduct, supervise, and coordinate 
audits and investigations of the 
treatment, handling and 
expenditure of appropriated funds 
by the CPA in Iraq, and of the 
programs, operations, and 
contracts carried out in utilizing 
such funds including - 

• Review appropriated 
funds.

• Programs, operations, 
contracts using 
appropriated funds

11-31, 51-76

Sec. 3001 (f)(1)(A) 
…the oversight and accounting of 
the obligation and expenditure of 
such funds; 

• Review obligations and 
expenditures of 
appropriated funds. 

11-26, 51-70

Sec. 3001 (f)(1)(B) 
…the monitoring and review of 
reconstruction activities funded by 
such funds; 

• Review reconstruction 
activities funded by 
appropriations.

11-26, 51-70 

Sec. 3001 (f)(1)(C) 
…the monitoring and review of 
contracts funded by such funds; 

•  Review contracts using 
appropriated funds. 11-26, 51-76 

Sec. 3001 (f)(1)(D) 

…the monitoring and review of the 
transfer of such funds and 
associated information between 
and among the CPA, other 
departments, agencies and entities 
of the Federal Government, and 
private and nongovernmental 
entities; and

• Review transfers 
internal and external of 
appropriated funds. 

11-26, 51-70

Sec. 3001 (f)(1)(E) 

the maintenance of records on the 
use of such funds to facilitate future 
audits and investigations of the use 
of such funds. 

• Maintain audit records.

11-30

Sec. 3001 (f)(2) 

Establish, maintain, and oversee 
such systems, procedures, and 
controls as the Inspector General 
considers appropriate 

• Establish, maintain, and 
oversee systems, 
procedures, and 
controls.

11-30 

Sec. 3001 (f)(3) 
…the duties and responsibilities … 
under the Inspector General Act of 
1978 

• Traditional IG duties
5-6, 11-26

Sec. 3001 (f)(4)&(5) 

Coordinate with and receive 
cooperation of IG of DoD and IG of 
USAID 

• Links to DoD IG; USAID 
IG 38-42, 

Appendix C
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Personnel, Facilities, and Other Resources 

Section Statute CPA-IG Action Page # 

Sec. 3001 (h)(4)(A) 

Upon request of the Inspector 
General for information or 
assistance from any department, 
agency, or other entity of the 
Federal Government, the head of 
such entity shall, insofar as is 
practicable and not in contravention 
of any existing law, furnish such 
information or assistance to the 
IG… 

• Establish working 
group. 

38-41 

Reports 

Section Statute CPA-IG Action Page # 

Sec. 3001 (i)(1)… 

Not later than March 30, 2004, and 
every calendar quarter thereafter, 
the Inspector General shall submit 
to the appropriate committees of 
Congress a report 

• Report – March 30, 
2004 Report – July 30, 
2004 3 

Sec. 3001 (i)(1) 
(cont.) 

…summarizing the activities of the 
Inspector General and the Coalition 
Provisional Authority during the 
120-day period ending on the date 
of such report. 

• Summarize activities of 
IG and CPA.

5-10, 43-50

Sec. 3001 (i)(1) 
(cont.) 

Each report shall include, for the 
period covered by such report, a 
detailed statement of all obligations, 
expenditures, and revenues 
associated with reconstruction and 
rehabilitation activities in Iraq, 
including the following: 

• Detailed statement of all 
obligations, 
expenditures, and 
revenues 51-70

Sec. 3001 (i)(1)(A) 
Obligations and expenditures of 
appropriated funds. 

• Obligations and 
expenditures of 
appropriated funds 

51-70 

Sec. 3001 (i)(1)(B) 

A project-by-project and program-
by-program accounting of the costs 
incurred to date for the 
reconstruction of Iraq, 

• Project-by-project and 
program-by-program 
accounting of costs 

51-70, 
Appendix 
D, E, F, G

Sec. 3001 (i)(1)(B) 

together with the estimate of the 
Coalition Provisional Authority of 
the costs to complete each project 
and each program. 

• Estimate cost to 
complete each project 
or program. 

76 



Office of the Inspector General Coalition Provisional Authority
July 30, 2004 Report to Congress

Section Statute CPA-IG Action Page # 

Sec. 3001 (i)(1)(C) 

Revenues attributable to or 
consisting of funds provided by 
foreign nations or international 
organizations, and any obligations 
or expenditures of such revenues. 

• Revenues, obligations, 
and expenditures of 
donor funds 

51-70 
Appendix H, I

Sec. 3001 (i)(1)(D) 

Revenues attributable to or 
consisting of foreign assets seized 
or frozen, and any obligations or 
expenditures of such revenues. 

• Revenues, obligations, 
and expenditures of 
funds from seized or 
frozen assets 

51-70, 
Appendix E, F

Sec. 3001 (i)(1)(E) 

Operating expenses of the Coalition 
Provisional Authority and of any 
other agencies or entities receiving 
appropriated funds. 

• Operating expenses of 
CPA or any 
organization receiving 
appropriated funds 

51-70 

Sec. 3001 (i)(1)(F) 
In the case of any contract 
described in paragraph i(2)(*see 
Sec. 3001 (i)(2) below) 

N/A 

Sec. 3001 
(i)(1)(F)(i) 

The amount of the contract or other 
agreement;

• Amount of each 
contract or other 
agreement 

71-76, 
Appendix J

Sec. 3001 
(i)(1)(F)(ii) 

A brief discussion of the scope of 
the contract or other agreement; 

• Brief discussion of each 
contract scope 

71-76, 
Appendix J 

Sec. 3001 
(i)(1)(F)(iii) 

A discussion of how the Coalition 
Provisional Authority identified, and 
solicited offers from, potential 
contractors to perform the contract, 
together with a list of the potential 
contractors that were issued 
solicitations for the offers; and 

• Discussion of: how 
potential contractors 
were identified, how 
offers were solicited, 
and a list of contractors 
that were issued 
solicitations 

71-76, 
Appendix J

Sec. 3001 
(i)(1)(F)(iv) 

The justification and approval 
documents on which was based the 
determination to use procedures 
other than procedures that provide 
for full and open competition. 

• Justification and 
approval documents for 
contracts that were not 
full and open 
competitions

71-76, 
Appendix J

Sec. 3001 (i)(2)

A contract described in this 
paragraph is any major contract or 
other agreement that is entered into 
by the Coalition Provisional 
Authority with any public or private 
sector entity for any of the following 
purposes:

• Describes a contract

N/A
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Sec. 3001 (i)(2)(A) 

To build or rebuild physical 
infrastructure of Iraq.

• Describes a contract 

N/A

Section Statute CPA-IG Action Page # 

Sec. 3001 (i)(2)(B) 
To establish or reestablish a 
political or societal institution of 
Iraq. 

• Describes a contract 
N/A 

Sec. 3001 (i)(2)(C) 
To provide products or services to 
the people of Iraq. 

• Describes a contract 
N/A 

Sec. 3001 (i)(3) 

Not later than June 30, 2004, and 
semiannually thereafter, the 
Inspector General shall submit to 
the appropriate committees of 
Congress a report meeting the 
requirements of section 5 of the 
Inspector General Act of 1978. 

• Submit semiannual IG 
report to Congress on 
July 30, 2004, and 
semiannually 
thereafter. 

3, 5 
Appendix B

Sec. 3001 (i)(4) 

The Inspector General shall publish 
each report under this subsection in 
both English and Arabic on the 
Internet website of the Coalition 
Provisional Authority. 

• CPA-IG will take final 
written report in 
electronic format -
translate and post to 
website. 

10 

Sec. 3001 (i)(5) 

Each report under this subsection 
may include a classified annex if the 
Inspector General considers it 
necessary. 

• If necessary, develop a 
classified annex. 

N/A 

Report Coordination 

Section Statute CPA-IG Action Page # 

Sec. 3001 (j) 
IG shall also submit report to the 
head of the CPA.

• Submit a copy of report 
to Ambassador Bremer. 

N/A 
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Appendix B - Cross-reference of Report to IG Act of 1978

This appendix cross-references the pages of this report to the reporting requirements under 
Inspector General Act of 1978.



Office of the Inspector General Coalition Provisional Authority
July 30, 2004 Report to Congress

Cross-reference of Report to IG Act of 1978

Section Statute CPA-IG Action Page #

Section 4 (a)(2) “review existing and proposed 
legislation and regulation…make 
recommendations…”

• Comments on legislation and 
testimony 7-9

Section 5(a)(1) “description of significant problems, 
abuses, and deficiencies...”

• List problems, abuses, and 
deficiencies from CPA-IG audit 
reports, investigations and 
inspections. 

• List pertinent information from 
IIGC members.

11-42

Section 5(a)(2) “description of recommendations for 
corrective action…with respect to 
significant problems, abuses, and 
deficiencies...”

• List problems, abuses, and 
deficiencies from CPA-IG audit 
reports, investigations, and 
inspections.

11-33

Section 5(a)(3) “identification of each significant 
recommendation described in 
previous semiannual reports on 
which corrective action has not been 
completed...”

N/A

Section 5(a)(4) “a summary of matters referred to 
prosecutive authorities and the 
prosecutions and convictions which 
have resulted...”

• List CPA-IG Investigations that 
have been referred.

• List pertinent information from 
IIGC members.

27-30

Section 5(a)(5) “a summary of each report made to 
the [Secretary of Defense] under 
section 6(b)(2)...” (instances where 
information requested was refused 
or not provided)

• List instances in which 
information was refused CPA-
IG auditors, investigators, or 
inspectors.

N/A

Section 5(a)(6) “a listing, subdivided according to 
subject matter, of each audit report 
issued...” showing dollar value of 
questioned costs and 
recommendations that
funds be put to better use.

• List CPA-IG audit reports.

11-26

Section 5(a)(7) “a summary of each particularly 
significant report...”

• Provide a synopsis of the 
significant CPA-IG audits. 

11-26

Section 5(a)(8) “statistical tables showing the total 
number of audit reports and the total 
dollar value of questioned costs...”

• Develop statistical tables 
showing dollar value of 
questioned cost from CPA-IG 
audits.

11

Section 5(a)(9) “statistical tables showing the total 
number of audit reports and the 
dollar value of recommendations 
that funds be put to better use by 
management...”

• Develop statistical tables 
showing dollar value of funds 
put to better use by 
management from CPA-IG 
audits.

N/A
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Section Statute CPA-IG Action Page #

Section 5(a)(10) “a summary of each audit report 
issued before the commencement of 
the reporting period for which no 
management decision has been 
made by the end of reporting period 
an explanation of the reasons such 
management decision has not been 
made, and a statement concerning 
the desired timetable for achieving a 
management decision...”

• Summarize CPA-IG audit 
reports that made no 
management decision.

11-26

Section 5(a)(11) “a description and explanation of the 
reasons for any significant revised 
management decision...”

• Explanation of CPA-IG audit 
reports in which significant 
revisions have been made to 
management decisions 

11-26

Section 5(a)(12) “information concerning any 
significant management decision 
with which the Inspector General is 
in disagreement...”

• Explanation of CPA-IG audit 
reports in which CPA-IG 
disagreed with management 
decision 

11-26

Section 5(a)(13) “information described under 
Section 804 [sic] of the Federal 
Financial Management 
Improvement Act of 1996...” 
(instances and reasons when an
agency has not met target dates 
established in a remediation plan)

• Provide information when 
management has not met 
targets from a remediation plan.

N/A

Section 8(f)(1) “information concerning the number 
and types of contract audits…”

• List CPA-IG audits that have 
concerned contract audits.

• List pertinent information from 
IIGC members.

N/A
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Appendix C - Memorandum of Agreement 

The Memorandum of Agreement was signed on June 25, 2004, between the Inspectors 
General of the Department of State, Department of Defense, Coalition Provisional 
Authority, and the U.S. Agency for International Development.
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MEMORANDUM OF AGREEMENT BETWEEN THE INSPECTORS GENERAL 
OF THE DEPARTMENT OF STATE, THE U.S. AGENCY FOR 

INTERNATIONAL DEVELOPMENT, THE DEPARTMENT OF DEFENSE AND 
THE COALITION PROVISIONAL AUTHORITY

I. PURPOSE

This Memorandum of Agreement (MOA) is entered into in light of the unique
circumstances in Iraq addressed in the Emergency Supplemental Appropriations Act for
Defense and for the Reconstruction of Iraq and Afghanistan, 2004, P.L. 108-106, § 3001
(Supplemental). Consistent with the Supplemental, the Office of the Inspector General of
the Coalition Provisional Authority (CPA OIG) will terminate on December 31, 2004. In
order to proactively prevent fraud and abuse and ensure the continued effective conduct
and supervision of audits and investigations as provided for in the Supplemental relating
to the programs and activities of the Coalition Provisional Authority (CPA) and funds
from the Iraq Relief and Reconstruction Fund (IRRF) apportioned or otherwise made
available to U.S. Government entities for obligation, the Inspectors General of the
Department of State, the U.S. Agency for International Development, the Department of
Defense, and the Coalition Provisional Authority agree to the below. 

II. SUPERVISION

As defined in the Supplemental, the status of the supervisory relationships of the Inspector
General of the Coalition Provisional Authority (CPA IG) will remain unchanged until
June 30, 2004. After June 30, 2004, the CPA IG will report to and be under the general
supervision of the Secretary of Defense, consistent with the Supplemental and 5 U.S.C. §
3161 (Temporary Organizations Established by Law or Executive Order – Employment
and Compensation of Employees). In Iraq, the activities and employees of the CPA OIG
will be under the direction, coordination and supervision of the U.S. Chief of Mission
authority in Iraq. 

III. RESPONSIBILITIES

A. In accordance with the Supplemental, the CPA OIG will endeavor to complete, before
its termination on December 31, 2004, all investigations and audits initiated by the CPA
OIG prior to July 1, 2004. Any such investigations and audits that are unfinished as of
December 31, 2004, will become the responsibility of the Inspector General of the agency
concerned. 

B. After June 30, 2004, the Inspectors General of the Department of Defense, the
Department of State, the U.S. Agency for International Development, and such other U.S.
Government entities other than the CPA, as appropriate under existing authorities, will be
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responsible for initiating audits, inspections and investigations with respect to programs
and operations in Iraq of their respective agencies. Such Inspectors General may request
of the CPA OIG audits and investigations consistent with the Supplemental.   Any such
audits and investigations that are unfinished as of December 31, 2004, will become the
responsibility of the Inspector General of the agency concerned.

C. After June 30, 2004, the CPA OIG may initiate new audits and investigations relating
to programs and operations of the CPA conducted prior to July 1, 2004, provided such
audits and investigations can reasonably be expected to be completed by December 31,
2004. The CPA OIG shall make every effort to complete such audits and investigations by
December 31, 2004.   Any such investigations and audits that are unfinished as of
December 31, 2004, will become the responsibility of the Inspector General of the agency
concerned. 

IV. COORDINATION

A. In carrying out their duties related to IRRF funds, the Offices of the Inspectors General
referenced in Section III, including the CPA OIG, shall coordinate with each other in
order to ensure effective oversight and avoid duplication of effort.

B. The CPA OIG may request other Offices of Inspectors General referenced in Section
III. to provide assistance, as appropriate.

C. The CPA IG will submit each report provided for in Section 3001(i) of the
Supplemental to the Secretary of Defense, the Secretary of State, the U.S. Chief of
Mission in Iraq, appropriate agency Inspectors General, and the Congressional
committees identified in section 3001(m) of the Supplemental. 

V. RECOMMENDATIONS

Not later than September 1, 2004, the Inspectors General of the Department of Defense,
the Coalition Provisional Authority, the U.S. Agency for International Development, and
the Department of State, in consultation with the U.S. Chief of Mission in Iraq, will
recommend to the Secretary of State and the Secretary of Defense whether additional
statutory authority (including authority related to funding) or other administrative action is
required to address activities covered by this agreement. 
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VI. EFFECTIVE DATE, AMENDMENT AND TERMINATION

This MOA will be effective upon signature and may be executed in counterparts. This
MOA may be amended in writing as mutually agreed by the Parties. Unless otherwise
agreed in writing, this MOA will terminate upon the expenditure of all IRRF funds.

____________________ __________________
Inspector General Inspector General
Department of State Department of Defense 

Date: ________ Date: ________

____________________ __________________
Inspector General Inspector General
U.S. Agency for  Office of the Inspector General of
International Development the Coalition Provisional Authority

Date: ________ Date: ________
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Appendix D - Iraq Relief and Reconstruction Fund 2  
 Allocation  by Agency

This appendix includes a table that details the apportionment of Iraq Relief and 
Reconstruction Fund 2 (IRRF 2) allocations of funds by agency. The source of data is the 
Office of Management and Budget.



O
ffice of the Inspector G

eneral C
oalition P

rovisional A
uthority

July 30, 2004, R
eport to C

ongress

This Appendix includes a table that details the apportionment of Iraq Relief and Reconstruction Fund 2 (IRRF 2) allocations of funds by agency.
Iraq Relief and Reconstruction Fund (IRRF) -- Apportionment

Millions of Dollars  DOD USAID STATE TREASURY TOTAL  

Category
2207 
Allocation

Prev 
Appr-
ioned

3rd Qtr. 
Revised 
Action 

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action 

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action

Total 
to Date

Prev 
Appr-
ioned

3rd Qtr. 
Revised 
Action

Total to 
Date

Un-
apportioned

 Security & Law Enforcement         $3,243 $2,331 $ -      $2,331 $ - $ - $ -        $645  $ -      $645  $ -  $ -  $ -        $2,976  $ -        $2,976 $267

Law Enforcement 1396 630 0 630 0 0 0 645 0 645 0 0 0 1274 0 1274 122

--Police Training and Technical 
Assistance 1043 277 277 0 0 0 645 645 0 0 0 921 0 921 122

-- Traffic Police 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Border Enforcement 280 280 280 0 0 0 0 0 0 0 0 0 280 0 280 0

-- Facilities Protection Services 73 73 73 0 0 0 0 0 0 0 0 0 73 0 73 0

National Security 1847 1702 0 1702 0 0 0 0 0 0 0 0 0 1702 0 1702 145

-- New Iraqi Army 1605 1512 0 1512 0 0 0 0 0 0 0 0 0 1512 0 1512 94

of which:

-- NIA Facilities 602 602 602 0 0 0 0 0 0 0 0 0 602 0 602 0

-- NIA Equipment 608 544 544 0 0 0 0 0 0 0 0 0 544 0 544 64

-- NIA Operations and Training 395 365 365 0 0 0 0 0 0 0 0 0 365 0 365 30

-- Civil Defense Corps 242 190 0 190 0 0 0 0 0 0 0 0 0 190 0 190 52

of which:

-- Operations and Personnel 161 109 109 0 0 0 0 0 0 0 0 0 109 0 109 52

-- Equipment 81 81 81 0 0 0 0 0 0 0 0 0 81 0 81 0

Justice, Public Safety 
Infrastructure, and Civil Society 1489 669 0 669 381 0 381 216 0 216 0 0 0 1276 0 1276 213

-- Other Technical Investigative 
Methods 5 3 3 0 0 0 0 0 0 0 0 3 0 3 2

-- Witness Protection Program 40 5 5 0 0 0 25 25 0 0 0 30 0 30 10

-- Penal Facilities 100 67 67 0 0 0 0 0 0 0 0 0 67 0 67 33

-- Reconstruction and 
Modernization of Detention 
Facilities 139 67 67 0 0 0 29 29 0 0 0 96 0 96 43

-- Facilities Protection, Mine 
Removal, Fire Service, and 
Public Safety Facility and 
Equipment Repairs 275 214 214 0 0 0 61 0 61 0 0 0 275 0 275 0

of which: 0 0

-- [Demining] [61] 0 0 0 0 0 0 0 0 0 0 0 0 [61] [61] [0]

-- Public Safety Training and 
Facilities 139 139 139 0 0 0 0 0 0 0 0 0 139 0 139 0

-- National Security 
Communications Network 90 75 75 0 0 0 0 0 0 0 0 0 75 0 75 15

-- Rule of Law 30 5 5 5 5 10 0 10 20



O
ffice of the Inspector G

eneral C
oalition P

rovisional A
uthority

July 30, 2004, R
eport to C

ongress

Millions of Dollars  DOD USAID STATE TREASURY TOTAL  

Category
2207 
Allocation

Prev 
Appr-
ioned

3rd Qtr. 
Revised 
Action 

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action 

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action

Total 
to Date

Prev 
Appr-
ioned

3rd Qtr. 
Revised 
Action

Total to 
Date

Un-
apportioned

-- Investigations of Crimes 
Against Humanity 75 46 46 5 5 14 14 0 0 0 65 0 65 10

-- Judicial Security and Facilities 135 48 0 48 0 0 0 7 0 7 0 0 0 55 0 55 80

-- Democracy Building Activities 451 0 0 371 371 80 0 80 0 0 0 451 0 451 0

-- U.S. Institute of Peace (USIP) 10 0 0 0 0 0 0 0 0 0 0 0 10 0 10 0

-- USAID Administrative 
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Electric Sector 5539 1321 0 1321 1217 0 1217 0 0 0 0 0 0 2538 0 2538 3001

-- Generation 2791 406 406 989 989 0 0 0 0 0 0 1395 0 1395 1396

-- Transmission 1550 404 404 0 0 0 0 0 0 0 0 0 404 0 404 1146

-- Network Infrastructure 998 311 311 228 228 0 0 0 0 0 0 539 0 539 459

-- Automated Monitoring and 
Control System 150 150 150 0 0 0 0 0 0 0 0 0 150 0 150 0

-- Institutional Strengthening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Security 50 50 50 0 0 0 0 0 0 0 0 0 50 0 50 0

-- USAID Administrative 
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Oil Infrastructure 1701 1701 0 1701 0 0 0 0 0 0 0 0 0 1701 0 1701 0

-- Infrastructure 1200 1200 0 1200 0 0 0 0 0 0 0 0 0 1200 0 1200 0

-- Emergency Supplies of 
Refined Petroleum Products 501 501 501 0 0 0 0 0 0 0 0 0 501 0 501 0

Water Resources and Sanitation 4148 534 0 534 358 0 35 8 0 0 0 0 0 0 892 0 892 3257

Public Works Projects 3373 469 0 469 335 0 335 0 0 0 0 0 0 805 0 805 2568

-- Potable Water 2646 308 308 239 239 0 0 0 0 0 0 548 0 548 2098

-- Water Conservation 31 31 31 0 0 0 0 0 0 0 0 0 31 0 31 0

-- Sewerage 675 130 130 75 75 0 0 0 0 0 0 205 0 205 470

-- Solid Waste Management/
Trash Trucks 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Other Solid Waste 
Management 21 0 0 0 21 0 21 0 0 0 0 0 0 21 0 21 0

Water Resources Projects 775 64 0 64 23 0 23 0 0 0 0 0 0 87 0 87 688

-- Pumping Stations and 
Generators 159 44 0 44 23 23 0 0 0 0 0 0 66 0 66 93

-- Irrigation and Drainage 
Systems 128 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 128

-- Major Irrigation Projects 151 5 5 0 0 0 0 0 0 0 0 0 5 0 5 147

-- Dam Repair, Rehab, and New 
Construction 152 16 16 0 0 0 0 0 0 0 0 0 16 0 16 136
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Millions of Dollars  DOD USAID STATE TREASURY TOTAL  

Category
2207 
Allocation

Prev 
Appr-
ioned

3rd Qtr. 
Revised 
Action 

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action 

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action

Total 
to Date

Prev 
Appr-
ioned

3rd Qtr. 
Revised 
Action

Total to 
Date

Un-
apportioned

-- Umm Qasr to Basra Water 
Pipeline and Treatment Plant 114 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 114

-- Marsh Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Basra Channel Flushing 71 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 71

 - USAID Administrative 
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Transportation & 
Telecommunications Projects 500 467 0 467 0 0 0 0 0 0 0 0 0 467 0 467 33

-- Airports 115 115 115 0 0 0 0 0 0 0 0 0 115 0 115 0

-- Umm Qasr Port Rehab 40 40 40 0 0 0 0 0 0 0 0 0 40 0 40 0

-- Railroad Rehab and 
Restoration 210 210 210 0 0 0 0 0 0 0 0 0 210 0 210 0

-- Iraqi Telecom and Postal 
Corporation 20 15 15 0 0 0 0 0 0 0 0 0 15 0 15 5

-- Iraqi Communications 
Systems 90 70 70 0 0 0 0 0 0 0 0 0 70 0 70 20

-- Iraqi Communications 
Operations 25 17 17 0 0 0 0 0 0 0 0 0 17 0 17 8

Roads, Bridges, and 
Construction 370 263 0 263 7 0 7 0 0 0 0 0 0 270 0 270 100

-- Housing Construction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Public Buildings Construction 
and Repair 130 123 123 7 7 0 0 0 0 0 0 130 0 130 0

-- Roads & Bridges 240 140 140 0 0 0 0 0 0 0 0 0 140 0 140 100

Health Care 793 437 65 502 75 0 75 0 0 0 0 0 0 512 65 577 216

-- Nationwide Hospital and Clinic 
Improvements 443 282 282 0 0 0 0 0 0 0 0 0 282 0 282 161

-- Equipment Procurement and 
Modernization 300 155 65 220 25 25 0 0 0 0 0 0 180 65 245 55

-- Pediatric Facility in Basra 50 0 0 0 50 0 50 0 0 0 0 0 0 50 0 50 0

-- Initiate 700m Basrah Hospital 
Project 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Health Care Partnerships 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- USAID Administrative 
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Private Sector Development 184 0 0 0 125 0 125 0 0 0 10 0 10 135 0 135 49

-- American-Iraqi Enterprise 
Fund 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Expand Network of 
Employment Centers 8 0 0 7 7 0 0 0 0 0 0 7 0 7 1
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Table D-1: Apportionment of Iraq Relief and Reconstruction Fund 2 (IRRF) allocation of funds by agency.

Millions of Dollars  DOD USAID STATE TREASURY TOTAL  

Category
2207 
Allocation

Prev 
Appr-
ioned

3rd Qtr. 
Revised 
Action 

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action 

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action

Total to 
Date

Prev 
Appr-
ioned

3rd Qtr. 
Action

Total 
to Date

Prev 
Appr-
ioned

3rd Qtr. 
Revised 
Action

Total to 
Date

Un-
apportioned

-- Training 132 0 0 93 93 0 0 0 0 0 0 93 0 93 39

-- Micro-Small-Medium 
Enterprises 44 0 0 25 0 25 0 0 0 10 0 10 35 0 35 9

-- USAID Administrative 
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Education, Refugees, Human 
Rights, Democracy, and 
Governance 259 18 0 18 99 0 99 120 0 120 22 0 22 259 0 259 0

-- Migration & Refugee 
Assistance 105 0 0 0 7 7 98 98 0 0 0 105 0 105 0

-- Local Information Centers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Property Claims Tribunal 10 0 0 0 0 0 0 10 10 0 0 0 10 0 10 0

-- Banking System 
Modernizations 30 8 8 0 0 0 0 0 22 22 30 0 30 0

-- Business Training Courses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-- Human Rights 15 2 2 1 1 12 12 0 0 0 15 0 15 0

-- Education 89 8 8 81 0 81 0 0 0 0 0 0 89 0 89 0

-- Civic Programs 10 0 0 0 10 0 10 0 0 0 0 0 0 10 0 10 0

-- USAID Administrative 
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

USAID Administrative Expenses 29 29 29 29 0 29 0

Administrative Expenses for 
CPA Successor 184 184

 Grand Total $18,439     $7,741            $65      $7,806 $2,291 $- $2,291          $980            $-      $980 $32           $-     $32 $11,054a            $65 $11,119a $7,320
a Includes $10.0 M previously apportioned to U.S. Institute for Peace for Justice, Public Safety Infrastructure, and Civil Society.
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Appendix E - Seized Currency Expenditure Status

The source of this data is the June 30, 2004, CPA monthly financial report.
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Seized Funds

More than $900 million in various currencies was seized from multiple Iraqi sources from 
March 2003–June 2004. Table E-1 presents the seized currency total and how these funds 
have been used. 

Table E-1 Seized currency. Data not formally reviewed or audited.

Seized Currency as of June 30, 2004 (in millions)

Program Category Ceilings Commitments Obligations Disbursements 

Stipend Pay $45.000 $30.838 $30.838 $30.838

Non-ministry Repair/
Reconstruction/
Humanitarian Assistance 

327.776 203.060 203.060 195.337

Regional Directors and 
Commanders Emergency 
Response Fund 

200.128 200.005 191.587 190.288

Ministry Operations 258.551 258.280 258.280 258.280

Iraqi Constitutional Convention IT 
Support 

3.823 0.000 0.000 0.000

MANPADS Weapons Buyback 
Program 

1.500 0.689 0.610 0.320

USACOE Fuel Contract 90.000 90.000 90.000 90.000

Total $926.778a $782.872 $774.375 $926.778

a. This does not include $50K not yet released. 
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Appendix F - Vested Currency Expenditure Status

The source of this data is the June 30, 2004, CPA monthly financial report.
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Vested Assets

Table F-1 lists the uses of vested assets. Expenditures began under the Office of 
Reconstruction and Humanitarian Assistance in April 2003, and the funding process was 
transferred to the Coalition Provisional Authority.

Table F-I: Vested Assets. Data not formally reviewed or edited.

Vested Assets as of June 30, 2004 (in millions) 

Program Category Ceilings Commitments Obligations Disbursements 

Emergency Payments $79.924 $78.939 $78.939 $78.924

Regular Payments Iraqi Civil 
Servants/Other 

1,009.825 1,009.798 1,009.798 1,006.269

Regular Payments Pensioners 99.510 99.510 99.510 99.510

Stipend Pay 0.190 0.089 0.089 0.000

Specialized Workers 0.134 0.134 0.134 0.134

Non-ministry Repair/ 
Reconstruction/Humanitarian 
Assistance 

129.532 104.323 104.323 101.231

Emergency Projects, Less than 
$200,000 

2.475 2.475 2.475 2.475

Fire Stations 2.186 1.172 1.172 1.027

Hospital Generators 9.000 9.000 9.000 8.198

Ministry Operations 375.555 365.366 365.366 358.761

Radio Expenditure 15.800 15.800 15.800 15.146

Total $1,724.131 $1,686.606 $1,686.606 $1,671.675
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Appendix G - Iraqi National Budget 

The first 2004 Iraq National Budget (INB) was created in fall 2003 and approved in 
October. It includes revenue and expenditure projections for 2004, 2005, and 2006. An 
amended 2004 Iraq National Budget was created in March 2004 that focused solely on 
2004. The March 2004 budget increased expenditures from $13.4 billion to $19.9 billion. 
With the addition of $2.5 billion in funding from the UN Oil for Food program in April, a 
second revised budget was drafted in June. This budget, while not yet officially approved, 
calls for $22.4 billion in expenditures.    

The INB is based on a previous framework allocating money to individual ministries based 
on the categories listed in Table G-1. Various national programs have been included under 
the Ministry of Finance, including the Commanders Emergency Response Program 
(CERP), public distribution system, and foreign obligations. Table G-2 provides more 
detail for several key programs.

The source of this data is Ministry of Finance via Coalition Provisional Authority.
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Draft Amended June Budget 2004 (in millions)

Ministry (English)
Staff 

Expenditures
Service 

Requirements
Goods 

Requirements
Assets 

Maintenance
Capital 

Expenditures
Transferred 

Expenditures
Foreign 

Obligations

Salaries & 
Retirement 
Rewards

Ministry 
Capital 
Projects

Grand 
Total

Agriculture  $20.5  $2.3  $42.7  $2.3  $5.0  $10.0  $0.0  $0.0  $66.8  $149.6

Awqaf  11.6  0.2  0.8  0.2  0.2  0.0  0.0  0.0  5.4  18.4

Board of Supreme 
Audit

 3.3  4.4  1.8  5.5  9.0  0.0  0.0  0.0  0.3  24.3

Central 
Organization for 
Standards and 
Quality Control

 1.0  0.2  0.1  0.1  0.7  0.0  0.0  0.0  0.0  2.2

Communications  0.4  0.0  0.2  0.2  0.6  0.0  0.0  0.0  135.0  136.4

Culture  5.2  5.5  0.6  0.4  0.6  0.0  0.0  0.0  1.0  13.4

Displacement & 
Migration

 0.6  1.4  1.3  1.3  1.3  0.0  0.0  0.0  1.0  6.9

Education  680.3  74.7  21.9  0.8  8.4  0.2  0.0  0.0  166.7  952.9

Electricity  1.5  0.1  166.1  0.2  0.2  0.0  0.0  0.0  836.2  1,004.2

Environment  1.6  4.5  0.5  0.3  0.3  0.0  0.0  0.0  1.0  8.2

Finance  877.1  104.3  0.7  1.6  9.2  11,904.2  1,178.9  797.0  183.6 15,056.6

Foreign Affairs  3.6  30.4  1.0  2.0  2.5  0.7  0.0  0.0  6.0  46.2

Governing 
Council

 1.1  5.1  0.5  0.0  0.0  0.0  0.0  0.0  0.0  6.7

Health  227.1  36.2  640.7  37.3  35.8  0.0  0.0  0.0  50.0  1,027.1

Higher Education  137.5  14.7  6.2  8.5  17.5  0.0  0.0  0.0  8.0  192.4

Housing and 
Construction

 21.1  0.8  0.7  11.7  3.3  0.0  0.0  0.0  233.4  271.1

Human Rights  1.7  3.9  0.4  0.2  5.2  0.0  0.0  0.0  2.0  13.4

IMN  2.8  96.0  0.0  0.0  0.0  0.0  0.0  0.0  0.0  98.8

Industry and 
Minerals

 1.5  4.1  0.1  0.4  0.6  2.0  0.0  0.0  0.0  8.6
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Table G-1: Draft Amended 2004 Budget. Data not formally reviewed or audited.

Draft Amended June Budget 2004 (in millions)

Ministry (English)
Staff 

Expenditures
Service 

Requirements
Goods 

Requirements
Assets 

Maintenance
Capital 

Expenditures
Transferred 

Expenditures
Foreign 

Obligations

Salaries & 
Retirement 
Rewards

Ministry 
Capital 
Projects

Grand 
Total

Interior  360.9  31.0  47.3  30.2  490.8  0.0  0.0  0.0  103.3  1,063.5

Justice & Prisons  32.8  14.1  40.5  4.1  8.3  0.0  0.0  0.0  42.6  142.5

Labor & Social 
Affairs

 12.5  6.2  3.8  9.3  9.7  23.8  0.0  0.0  67.1  132.4

Municipalities and 
Public Works

 13.6  9.7  2.9  3.1  2.9  2.0  0.0  0.0  166.0  200.2

Oil  2.0  6.8  6.7  10.2  26.8  0.0  0.0  0.0  760.0  812.5

Planning  2.5  4.1  1.1  1.5  8.8  0.1  0.0  0.0  33.0  51.1

Science and 
Technology

 16.6  1.7  1.3  0.5  4.8  0.2  0.0  0.0  5.2  30.2

Security Affairs 
and National 
Defense

 76.3  1.3  70.3  1.3  260.0  0.0  0.0  0.0  61.4  470.7

Trade  3.1  1.1  0.5  0.5  3.2  0.0  0.0  0.0  3.0  11.4

Transport  4.3  15.5  0.8  2.4  1.3  0.1  0.0  0.0  217.0  241.3

Water Resources  14.9  3.0  1.0  3.3  0.0  0.0  0.0  0.0  128.2  150.4

Youth and Sport  3.4  2.0  2.5  2.5  2.0  1.0  0.0  0.0  2.8  16.2

Grand Total  $2,542.5  $485.3  $1,065.1  $141.9  $919.1  $11,944.2  $1,178.9  $797.0  $3,286.0 $22,360.0
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Table G-2: Overview draft Amended June 2004 budget (from CPA weekly update).

Revised Iraqi Budget, March 2004 with OFF Additions

Ministry Funding (in millions)
Salaries 

(inc. FPS)

Other 
Operating 
Expenses

Capital 
Projects

Other Total
New OFF 
Deposits

Total

Budgeted 
Total

Finance (with selected major payments)
Public Distribution System
Fuel Imports
Transfer Payments
Foreign Obligations (e.g. reparations)
Local/Regional Grants
Salaries and Retirement Awards
SOE Restructuring and Salary Support
Regional Development
Nation Building Projects
Additional Security Projects
Rapid Regional Response Program
CERP
All Other

$17 $12,938
2,400
2,100
1,671
1,432

831
797
761
600
571
500
225
70

981

$184 $814 $13,593
2,400
2,100
1,671
1,432

831
797
761
600
571
500
225

70
981

$1,580
200

0
0
0
0
0

50
277

0
500

0
123
430

$15,533
2,600
2,100
1,671
1,432

831
797
811
877
571

1,000
225
193

1,411
Electricity 8 210 900 - 1,118 315 1,433
Health 230 750 50 - 1,030 0 1,030
Education 682 103 170 - 955 0 955
Transport 7 82 212 - 301 0 301
Housing 37 17 233 - 287 0 287
Oil 5 56 200 - 261 460 721
Public Works 15 21 166 - 202 0 202
Water Resources 19 7 128 - 155 0 155
Interior 367 108 10 - 485 0 485
Justice 42 67 42 - 151 0 151
Defense 77 24 0 - 101 0 101
Other Agencies 265 425 237 - 927 130 1,057
Total $1,773 $14,809 $2,532 $814 $19,926 $2,485 $22,411
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Appendix H - International Reconstruction Fund Facility for Iraq 

This appendix outlines the International Reconstruction Fund Facility for Iraq (IRFFI).
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International Reconstruction Fund Facility for Iraq (IRFFI)

The World Bank and the United Nations Development Group (UNDG) led the creation of 
the International Reconstruction Fund Facility for Iraq (IRFFI) to provide a multi-national 
vehicle to coordinate reconstruction efforts with the emerging Iraqi government. The IRFFI 
comprises two trust funds run by the World Bank and UNDG. Each trust fund has 
developed a strategic framework for its operations that has been reviewed by the Iraqi 
Strategic Review Board (ISRB), the Ministry of Planning and Development Cooperation 
(MoPDC), and the donor committee:

• A Facility Coordination Committee will coordinate the two trust funds. The 
committee, which will meet monthly, will include members of the World Bank and 
UNDG. A member of the International Monetary Fund (IMF) participates as 
an observer.

• A Facility Donor Committee representing each government that has contributed at 
least $10 million to the IRFFI will meet semiannually to provide oversight and 
approve programs and priorities. The committee also has up to two members who 
are chosen by consensus from among donor nations whose contributions are less 
than $10 million.

The IRFFI will fund projects outside the CPA/Program Management Office (CPA/PMO) 
program, but efforts between the CPA/PMO and IRFFI must be coordinated on all levels. 
The ISRB and the Ministry will act as central points of coordination and encourage direct 
communication between the organizations.

As of June 30, $849 million has been deposited into the IRRFI. Table H-1 lists the current 
deposits by country into the respective trust funds. The largest donor, Japan, has pledged 
67% of the trust fund donations.

UN Development Group (UNDG) Iraq Trust Fund

In early 2004, the UN Country Team for Iraq developed a strategic assistance plan that has 
been formally approved by the Iraqi government and the donor community. These are the 
key elements of the plan:

• grouping sectoral activities into 10 clusters
• encouraging joint logistical support across cluster activities
• soliciting Iraqi prioritization of reconstruction needs as part of the planning process

At the Abu Dhabi Donors Conference in February 2004, 727 Iraq-prioritized projects 
outside the CPA/PMO framework were introduced, generated primarily by the Iraqi line 
ministries and coordinated by MoPDC. Maintaining this coordination and cross-ministry 
prioritization will be both an important objective and a challenge. The UNDG Trust Fund 
has formalized general principles for prioritizing programs within a cluster, as well as 
general criteria for prioritizing cluster activities for funding. The trust fund provides a core 
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amount of “earmarked” funds within a sector and also keeps a substantial portion of 
“unearmarked” funds that can be used either within a sector or shifted across sectors to 
respond to emerging priorities and events.

A Steering Committee is responsible for allocating the funds, and Iraqi authorities must 
approve all projects before their implementation. Table H-2 shows the status of earmarked 
and unearmarked UNDG trust fund monies by cluster, as of May 20, 2004.

Table H-1: Status of earmarked and unearmarked UNDG trust fund monies by cluster. Data 
not formally reviewed or edited.

World Bank Iraq Trust Fund and World Bank Assistance

The World Bank has provided valuable analytical and administrative support for the 
reconstruction of Iraq, including participation in the joint needs assessment with the UN in 
October 2003 and administration of the World Bank Iraq Trust Fund (WBITF). In 
January 2004, the World Bank released an “Interim Strategy Note of the World Bank 
Group for Iraq.” This document outlined three objectives for the interim period (the first 
six to nine months of 2004): 

1. Prepare and implement emergency operations to address urgent needs.
2. Build Iraqi institutional capacity.
3. Lay the groundwork for Iraq’s medium-term program (2005-2007).

The World Bank will use WBITF resources to finance projects and use internal, budgeted 
resources for economic and sector work, as well as policy advice. To accomplish the first 
objective, most WBITF funds will be used in emergency operations for key infrastructure, 
social services, and employment creation. Three main WBITF projects are under way:

• The Emergency Education Rehabilitation Project has committed $40 million for 
textbook printing and $60 million for school rehabilitation.

• The Emergency Infrastructure Rehabilitation Project will spend $100-120 million 
during the second half of 2004 on water supply, sanitation, and municipal 
infrastructure in Baghdad and other urban areas.

UNDG Iraq Trust Fund

Cluster Amount

Education & Culture $41,450,278
Health 49,966,993
Water & Sanitation 21,500,000
Infrastructure & Housing 68,849,219
Agriculture, Water Resources, & Environment 40,607,086
IDPs and Refugees 9,741,315
Total $232,114,891
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• The Emergency Community Infrastructure Rehabilitation Project, scheduled for the 
latter half of 2004, is a $20 million pilot program for rural areas designed to improve 
irrigation, water supply, and sanitation.

The second primary objective is to build Iraqi institutional capacity. The WBITF and other 
bilateral donor funds have been committed to a comprehensive training program that 
improves the skills of Iraqi officials across a wide array of subjects. The training curriculum 
includes project implementation, procurement, financial management, and social and 
environmental safeguards. As of June 30, 2004, over 400 Iraqi civil servants have been 
trained through 14 seminars conducted in Amman and other sites outside of Iraq. The 
World Bank projects that this will grow to more than 600 by August 2004. The IMF has 
also provided support for technical assistance in this area.

The third objective, laying the groundwork for Iraq’s medium-term program (2005-2007), 
is being met through internal World Bank resources. The economic and sector work 
program has been grouped in three clusters:

• economic reform and transition
• poverty, safety nets, and social development
• public sector management

To provide a support framework for policy formulation, the World Bank and Iraqi officials 
are meeting in an extensive series of seminars, roundtables, workshops, and training 
sessions. Through a series of analytical studies, individual interactions, and policy notes, 
the World Bank hopes to help Iraq transition to a liberal, diversified market economy with 
a developed social protection system.
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Table H-2: Total IRFFI Donor Contributions and World Bank & UNDG Iraq Trust Funds 
Allocations. Data not formally reviewed or edited.

Total IRFFI Donor Contributions and 
World Bank & UNDG Iraq Trust Fund Allocations as of July 1, 2004

Donor
World Bank 

Commitments
UN Commitments

World Bank 
Deposits

UN Deposits

Australia $10,199,000.00 $4,396,800.00 $10,199,000.00 $4,396,800.00

Australia (from 
AusAID & DIMIA)

NA 3,292,461.60 3,292,461.60

Canada 22,260,146.92 22,468,491.62 22,260,146.92 22,468,491.62

European 
Community

100,000,000.00 100,000,000.00 100,000,000.00 58,616,800.00

European 
Community Rapid 
Reaction 
Mechanism

3,573,096.00 6,200,000.00 3,573,096.00 5,617,977.53

Finland NA NA 0 0

Greece NA 3,600,000.00 0 0

Iceland 1,000,000.00 NA 1,000,000.00 0

India 5,000,000.00 5,000,000.00 2,500,000.00 2,500,000.00

Ireland NA 1,226,400.00 0 1,226,400.00

Italy NA 12,200,000.00 0 0

Japan 130,000,000.00 360,000,000.00 90,000,000.00 360,000,000.00a

Korea NA NA 0 0

Kuwait 5,000,000.00 5,000,000.00 5,000,000.00 5,000,000.00

Netherlands 6,000,000.00 NA 6,143,000.00 0

New Zealand NA 940,800.00 0 940,800.00

Norway 2,168,000.00 2,168,000.00 2,203,000.00

Qatar 5,000,000.00 5,000,000.00 2,500,000.00 2,500,000.00

Spain 20,000,000.00 NA 0 0

Sweden 5,000,000.00 5,000,000.00 0 0

Turkey 1,000,000.00 200,000.00 0 0

United Kingdom 71,384,000.00 55,970,149.25 71,384,000.00 55,970,149.25

United States 5,000,000.00 5,000,000.00 5,000,000.00 5,000,000.00

Total $392,584,242.92 $597,663,102.47 $321,762,242.92 $527,529,880
a Includes $98,196,420 in a holding account, pending project assignment.
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Appendix I - List of International Pledged Support for 
Iraq Reconstruction (Madrid Pledges)

This appendix contains an updated list of the June 2004 pledges originally offered at the 
International Donors Conference for Iraq Reconstruction, held in Madrid on 
October 23-24, 2003 (does not include the U.S. component). 

The source of this data is unofficial State Department estimate (June 2004).
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Donor Funds

This table lists the updated pledges made by countries and organizations at the Madrid 
Donors Conference.

Donor
Madrid 

Conference
Pledges

Australia $45,660,000

Austria 5,500,000

Belgium 5,900,000

Bulgaria 640,000

Canada 187,500,000

Chile 300,000

China 25,000,000

Cyprus 120,000

Czech Republic 14,700,000

Denmark 27,000,000

European Community 235,600,000

Estonia 1,000,000

Finland 5,900,000

Greece 3,500,000

Hungary 1,200,000

Iceland 2,500,000

India 10,000,000

Iran 5,000,000

Ireland 3,500,000

Italy 235,600,000

Japan 4,914,000,000

Korea 200,000,000

Kuwait 500,000,000

Luxembourg 2,400,000

Malta 270,000

Netherlands 9,400,000

New Zealand 3,400,000

Norway 12,900,000

Oman 3,000,000

Pakistan 2,500,000

Qatar 100,000,000
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Table I-1: Pledges of reconstruction aid to Iraq by country (as of June 6, 2004). 
Data not formally reviewed or edited. 

Donor
Madrid 

Conference
Pledges

Saudi Arabia 500,000,000

Slovenia 420,000

Spain 220,000,000

Sweden 33,000,000

Turkey 50,000,000

United Arab Emirates 215,000,000

United Kingdom 452,300,000

Vietnam 700,000

IMF (low range) 2,500,000,000

World Bank (low range) 3,000,000,000

Total $13,535,410,000
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Appendix J - List of Contracts

Verified Contracts

As required by Public Law 108-107 Section 3001 (i)(1)(F), Table J-1 lists all of the major 
contracting actions received by July 1, 2004, that CPA-IG auditors verified in support of 
the reconstruction of Iraq. The data is listed by contracting agency. Contractor names will 
be available on the CPA-IG Web site (www.cpa-ig.org) in the near future. Iraqi contractor  
names may be available upon written request. 

The contract data was gathered for these agencies:

• Army Contracting Agency 
• Air Force Center for Environmental Excellence 
• Army Material Command 
• Commander U.S. Army CECOM, AQC Center
• Coalition Provisional Authority 
• Defense Contracting Command – Washington 
• Defense Contract Management Agency 
• Defense Information Systems Agency, National Capital Region 
• Defense Information Technology Contracting Organization 
• Naval Facilities Engineering Command 
• Pentagon Renovation Office
• Department of State
• U.S. Army Tank-automotive Armaments Command 
• U.S. Army Corps of Engineers 
• U.S. Agency for International Development
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for Other 
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Competition

 Army Contracting Agency

W91QV1-04-F-
0077

24 Contract Specialists 25-Feb-04 FFP $20,496,685.44 $10,118,040.00 O&M Competitive
Web 

Posting
N/A N/A

DABK01-03-C-0007 New Iraqi Army (NIA) trainers 25-Jun-03 CPFF $55,999,949.00 $55,999,949.00 IFF Competitive
Web 

Posting
(5 bids)

N/A N/A

W91RUS-04-C-
0028

CMATT wireless voice/data support 23-Apr-04 FFP $17,246,479.00 $7,879,000.00
Not 

available
Competitive

Web 
Posting

N/A N/A

W911S0-04-A-0001
TO 0001-0009

Security services 3-Dec-03 FFP BPA $34,063,177.49 $15,231,357.45 Approp. Competitive
Web 

Posting
N/A N/A

W911S0-04-A-0004
TO 0001-0009

Security services 4-Dec-03 FFP BPA $80,891,889.20 $30,678,291.11 Approp. Competitive
Web 

Posting
N/A N/A

W911S0-04-C-0002
Electrical Power Security Services 
(EPSS)

10-Mar-04
FFP 

Services
$19,000,000.00 $19,000,000.00 O&M Sole Source

Solicitation 
to 8(a)
Small 

Business

ASRC Airfield 
and Rantge 

Services Inc.
N/A

W911S0-04-C-0003
Security for contractors and PMO 
personnel in Iraq.

25-May-04 CPFF $292,490,123.00 $92,310,681.00
Not 

available
Competitive

Web 
Posting

N/A N/A

 Air Force Center for Environmental Excellence

FA8903-04-D-8669-
0006

Renovate Tadji Army Aviation Base 15-Apr-04 CPFF $23,863,560.00 $23,863,560.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8671-
0001

Renovate An Numaniyah Military 
Base

22-Jan-04 CPFF $65,449,155.00 $65,449,155.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8672-
0003

Renovate and construct New 
Brigade Kirkuk Military Base

15-Apr-04 CPFF $47,500,528.00 $47,500,528.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8672-
0006

Provide utilities at Kirkush Military 
Training Base (KMTB)

26-Apr-04 CPFF $16,957,621.00 $16,957,621.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8672-
0008

Renovate and construct permanent 
utilities at An Numaniyah Military 
Base

22-Apr-04 CPFF $34,385,764.00 $34,385,764.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A
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FA8903-04-D-8672-
0011

Repair schools, governorate of 
Muthanna, Thi-Qar, Missan, & 
Wassit, and renovate Ministry of 
Environment HQ building

19-May-04 CPFF $29,188,920.00 $29,188,920.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8675-
0001

Renovate Tadji Military Base, 
Renovate New Iraqi Army Baghdad 
Recruiting Station

22-Jan-04 CPFF $33,791,491.00 $33,791,491.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8676 
TO 8

Renovate Al Kasik Army Base in Iraq 22-Jan-04
CPFF /

CPAF/IDIQ
$75,441,147.00 $75,441,147.00 Approp. Competitive

Solicitation 
to IDIQ 
holders
(6 bids)

N/A N/A

FA8903-04-D-8676-
0015

Renovate Al-Kasik Military Base for 
Iraqi Armed Forces Phase III

15-Apr-04 CPFF $19,491,301.00 $19,491,301.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8677-
0017

Renovate Ministry of Trade HQ 
buildings

19-May-04 CPFF $5,546,495.00 $5,546,495.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8678-
0045

Rehabilitation of Karbala and 
Mandilee Pump Stations

25-May-04 CPFF $7,599,780.00 $7,599,780.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8681-
0008

Renovate Um Qasr Naval Base 22-Jan-04 CPFF $16,367,430.00 $16,367,430.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8681-
0024

Construct brigade facilities Tallil 
Army Base

15-Apr-04 CPFF $49,808,566.00 $49,808,566.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8690-
0002

Ministry of Defense (MOD) 
renovation

26-Mar-04 CPFF $19,521,325.00 $19,521,325.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

FA8903-04-D-8690-
0005

Renovate Ar Rustamiyah Academy 27-Apr-04 CPFF $36,314,427.00 $36,314,427.00 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

 Army Material Command

DAA09-02-D-0007 - 
0056

LOGCAP - Defense Intelligence 
Agency (DIA) - Iraqi Survey Group 
(ISG)

29-May-03 CPAF-IDIQ $84,858,994.50 $84,858,994.50
O&M, 
DW

Competitive

Solicitation 
to IDIQ 
holders

(3-4 bids)

N/A N/A
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DAAA09-02-D-0007 
- 0044

LOGCAP - Office of Sec of Def 
(OSD) - ORHA

6-Mar-03 CPAF-IDIQ $623,806,300.00 $467,851,837.61
O&M, 
DW

Competitive

Solicitation 
to IDIQ 
holders

(3-4 bids)

N/A N/A

DAAA09-02-D-0007 
- 0063

LOGCAP - Federal Deployment 
Center

16-Jul-03 CPAF-IDIQ $10,411,948.00 $5,000,000.00
O&M, 
DW

Competitive

Solicitation 
to IDIQ 
holders

(3-4 bids)

N/A N/A

DAAA09-02-D-0007 
- 0064

LOGCAP - New Iraqi Army 9-Aug-03 CPAF-IDIQ $41,667,915.00 $31,700,000.00
O&M, 
DW

Competitive

Solicitation 
to IDIQ 
holders

(3-4 bids)

N/A N/A

 Commander US Army CECOM, AQC Center

DAAB07-03-D-
B013-0025

R2 Program Systems Engineering 
Services

22-Jan-04 T&M $51,878,370.00 $18,146,050.00 
Not 

available
Competitive

Solicitation 
to IDIQ 
holders

(14 bids)

N/A N/A

 Coalition Provisional Authority

DABV01-03-C-0003 Generators 10-Jul-03 FFP $99,999.90 $9,000,000.00 Vested Competitive
Web 

Posting
4 bids

N/A N/A

DABV01-03-C-0007 Sector - oil fields 5-Aug-03
FFP w/NTE 

clin
$109,649,725.00 $70,194,829.00 Vested Competitive

Solicitation
15 bids

N/A N/A

DABV01-03-C-0009 9mm Pistols 13-Aug-03 FFP $19,948,020.00 $19,948,020.00 DFI Competitive
Web 

Posting
8 bids

N/A N/A

DABV01-03-C-0011 Vehicles and Rolling Stock 25-Aug-03 FFP $5,734,000.00 $5,734,000.00 Vested Competitive
Web 

Posting
N/A N/A

DABV01-03-C-0013 Life Support - Bank Exchange 27-Aug-03 Small $21,367,194.50 $21,367,194.50 DFI Competitive
Web 

Posting
3 bids

N/A N/A

DABV01-03-C-0015 Security - Bank Note Exchange 28-Aug-03 T&M $31,686,110.00 $31,686,110.00 DFI Sole Source
Solicitation

5 bids
Global Risk 
Strategies

Yes

DABV01-03-C-0016 BIAP Security 1-Jul-03 FFP $16,840,000.00 $16,840,000.00 Siezed Sole Source Solicitation
Custer Battles 

LLC
No

DABV01-03-C-0017 Reconditioning of 27 Power Stations 9-Sep-03 FFP $9,763,184.00 $9,763,184.00 DFI Sole Source Solicitation SDMO Yes
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DABV01-03-C-0028 Gas Turbines 15-Dec-03 FFP $10,218,975.00 $10,218,975.00 DFI Competitive

Web 
Posting 

and Mailed
Solicitation 

2 bids

GE Packaged 
Power, Inc.
Ekol Bartos, 
Czech Rolls
Royce, UK

N/A

DABV01-03-C-0034 KMTB Renovation 30-Jan-04 FFP $8,037,250.00 $8,800,000.00 DFI Competitive
Web 

Posting
14 bids

N/A N/A

DABV01-03-C-0035 Electricity transfer 24-Dec-03 FFP $134,192,500.00 $134,192,500.00 DFI Sole Source Solicitation Karadeniz Yes

DABV01-03-C-0036 Trucks for ICDC 30-Dec-03 FFP $10,625,300.00 $10,626,350.00 DFI Competitive
Web 

Posting
19 bids

N/A N/A

DABV01-04-C-0003 Broiler Layer Protein Concentrate 24-Jan-04 FFP $14,596,350.00 $14,596,350.00 DFI Competitive
Web 

Posting
N/A N/A

DABV01-04-C-0016
Reconciliation Services for Iraqi 
External Sovereign Debt

17-Mar-04 CPFF $13,216,560.00 $13,216,560.00 DFI Competitive
Web 

Posting
N/A N/A

DABV01-04-C-0030
Rustimiyah Stage 2 Waste Water 
Treatment Plant

9-Apr-04 FFP $5,156,906.00 $5,156,906.00 DFI Competitive
Web 

posting
12 bids

NA NA

DABV01-04-C-0032 Rustimiyah Stages 0 & 1 9-Apr-04 FFP $5,422,127.00 $5,422,127.00 DFI Competitive
Web 

posting
12 bids

NA NA

DABV01-04-C-0063 ICDC NIA Vehicles 24-Apr-04 FFP $9,879,866.00 $9,879,866.00 DFI Competitive
Web 

Posting
9 bids

N/A N/A

DABV01-04-M-
0018

Extended Cab Trucks 27-Jan-04 FFP $5,316,475.00 $5,316,475.00 DFI Competitive
Web 

Posting
2 bids

N/A N/A

DABV01-04-M-
0063

Vehicles 6-Apr-04 FFP $20,676,138.00 $20,676,138.00 DFI Competitive
Web 

Posting
6 bids

N/A N/A

DABV01-04-M-
0064

Vehicles 6-Apr-04 FFP $14,676,600.00 $14,676,600.00 DFI Competitive
Web 

Posting
6 bids

NA NA

DABV01-04-M-
0066

Body Armor 7-Apr-04 FFP $8,400,000.00 $8,400,000.00 DFI Competitive
Web 

posting
81 bids

NA NA
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DABV01-04-M-
0068

Body Armor 9-Apr-04 FFP $7,570,200.00 $7,570,200.00 DFI Competitive
Web 

posting
81 bids

NA NA

DABV01-04-M-
0071

Uniforms/boots 9-Apr-04 FFP $5,025,000.00 $5,025,000.00 DFI Competitive
Web 

Posting
42 bids

N/A N/A

DABV01-04-M-
0075

Academy Weapon and Ammo 11-Apr-04 FFP $9,052,175.00 $9,052,175.00 DFI Competitive
Web 

Posting
15 bids

N/A N/A

DABV01-04-M-
0078

Body Armor 11-Apr-04 FFP $15,560,000.00 $16,000,000.00 DFI Competitive
Web 

posting
81 bids

N/A N/A

DABV01-04-M-
0098

Communications 19-Apr-04 FFP $7,103,340.00 $7,103,340.00 DFI Competitive
Web 

Posting
16 bids

N/A N/A

DABV01-04-M-
2158

Boiler Tubes 19-Jan-04 FFP $8,272,330.00 $8,272,330.00 DFI Competitive
Web 

posting
7 bids

NA NA

DABV01-04-M-
2188

Gas Turbine Parts (Al Qudas) 10-Feb-04 FFP $9,026,380.08 $9,026,380.08 DFI Competitive
Web 

Posting
4 bids

N/A N/A

DABV01-04-M-
5057

Four sub-stations in Basra 9-Mar-04 FFP $8,043,000.00 $8,000,000.00 DFI Competitive
Web 

Posting
17 bids

N/A N/A

DABV01-04-M-
5087

Al Muthanna 40MW Electrical 
Project

30-Mar-04 FFP $24,457,139.00 $24,457,139.00 DFI Competitive
Web 

Posting
32 bids

N/A N/A

DABV01-04-M-
5164

Dredging & Wreck Removal, Az 
Zubayr Port

15-Apr-04
Not 

Available
$7,000,000.00 $7,000,000.00 DFI Competitive

Web 
Posting
14 bids

N/A N/A

FY5866-04-C-0002
Security for KMTB and Recruiting 
Stations

27-Oct-03 FFP $13,412,078.00 $7,499,426.00 Approp. Competitive
Web 

Posting
19 bids

N/A N/A

W914NS-04-C-
0105

CPA Personnel and Facility Security 
Program

1-May-04 FFP $17,003,396.00 $17,003,396.00 Approp. Competitive
Web 

Posting
6 bids

NA NA
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W914NS-04-D-
0100/0001

Battalion Sets 31-Jan-04 FFP $33,064,656.00 $33,064,656.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0102

Base Camp Life Support 14-Mar-04 FFP $46,838,974.20 $5,580,685.72 Approp. Competitive
Web 

Posting
8 bids

N/A N/A

W914NS-04-D-
0103

IT IDIQ Award 1 17-Mar-04 FFP $12,639,963.00 $0 DFI Competitive
Web 

Posting
150 bids

N/A N/A

W914NS-04-D-
0104

IT IDIQ Award 2 17-Mar-04 FFP $13,438,504.00 $1,612,244.73 DFI Competitive
Web 

Posting
150 bids

N/A N/A

 Defense Contracting Center - Washington

DASW01-03-C-
0032

Administrative support 18-Jul-03
Time and 
Materials

$13,882,303.31 $13,882,303.31
O&M, 
DW

Sole Source

Solicitation 
to 8(a)
Small 

Business

S&K 
Technologies

N/A

DASW01-03-F-
0507

Provide linguists and interpreters 21-Mar-03 T&M $5,090,405.60 $5,090,405.60 Sole Source Solicitation MZM, Inc. Yes

DASW01-03-F-
0508

Iraqi Reconstruction and 
Development Council (IRDC)

5-Mar-03
Time and 
Materials

$33,348,694.62 $34,898,759.86
O&M, 
DW

Sole Source Solicitation SAIC Yes

DASW01-03-F-
0533

Iraqi Free Media Program
International Public Information 
Program and Product Development

11-Mar-03 T & M $82,350,556.66 $82,350,556.66
O&M, 
DW

Sole Source Solicitation SAIC Yes

DASW01-98-D-
0070-0141

Support for issuance of military ID 
cards

5-Feb-04 CPFF $11,183,735.88 $8,577,094.12 Approp. Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

W74V8H-04-C-
0017

Iraqi Multimedia Network (replaces 
SAIC)

8-Jan-04 CPAF $165,424,280.00 $48,000,000.00

FY04 
O&M 

Supple-
mental

Competitive
Web 

Posting
N/A N/A

 Defense Contract Management Agency

DABJ01-03-F-0891
Security guards and two helicopters 
for Ambassador Bremer

28-Aug-03 FFP $27,677,737.80 $27,744,423.00
FY03 
O&M

Sole Source Solicitation
Blackwater 

Security 
Consulting LLC

Yes

SKW01A-03-C-
0001

Security for Inner ring, Republican 
Presidential Compound, Al Rasheed 
Hotel

29-Mar-03
FFP & Cost 

CLINS
$27,311,252.41 $27,882,371.00

FY03 
O&M

Sole Source Solicitation Global Yes
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SKW01A-03-C-
0006

Security for Al Rasheed Hotel 1-Jul-03
FFP & Cost 

CLINS
$6,170,510.52 $6,170,511.24

FY03 
O&M

Sole Source Solicitation Global Yes

 Defense Information Systems Agency – National Capital Region

DCA100-03-P-4397 Baghdad Police radios 7-Feb-03 FFP $15,590,577.59 $15,590,577.59 Vested Sole Source Solicitation Motorola Yes

 Defense Information Technology Contracting Office

DCA200-02-D-5000 
– 0024

Project management support to the 
Telecommunications Project Office 
at both the Washington DC location 
and in Baghdad, Iraq

24-Jul-03 T&M $6,751,863.40 $6,751,863.40
O&M, 
DW

Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

DCA200-02-D-5001 
– 0020

Program management activities to 
include monitoring performance 
compliance with contractual 
obligations; facilitating customer 
service and satisfaction; performing 
system administration; and 
effectively managing daily 
operational activities of the program

24-Jul-03 T&M $49,923,261.49 $49,875,272.63
FY03 
O&M

Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

 Navy Facilities Engineering Command

W914NS-04-D-
0007

Restore, rebuild, and develop 
national water resources projects to 
support the Iraq CPA mission.

11-Mar-04
Cost + 

Award Fee 
TO

$600,000,000.00 $44,739,822.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0008

Northern Region: Restore, rebuild, 
and develop national water, 
wastewater, and solid waste projects 
to support the Iraq CPA mission.

23-Mar-04
Cost + 

Award Fee 
TO

$600,000,000.00 $1,475,531.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0022

Southern Region: Restore, rebuild, 
and develop national water, 
wastewater, and solid waste projects 
to support the Iraq CPA mission.

23-Mar-04
Cost + 

Award Fee 
TO

$500,000,000.00 $1,528,041.00 Approp. Competitive
Web 

Posting
N/A N/A

 Pentagon Renovation Office

W914NS-04-C-
0001

Overall oversight to manage the 
activities of the 6 sector PMOs,
ensuring coordination, 
standardization, and reporting to 
PMO.

10-Mar-04
Cost+

Award Fee
$63,582,357.00 $6,900,000.00 Approp. Competitive

Web 
Posting

N/A N/A
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W914NS-04-C-
0002

Electrical Services Sector Program 
Management Office, providing 
oversight and coordination support 
for all design and construction 
activities in the Electrical Sector.

10-Mar-04
Cost+

Award Fee
$114,417,069.00 $6,300,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W914NS-04-C-
0003

Public Works and Water Sector 
Program Management Offices,
providing oversight and coordination 
support for all design and 
construction activities in the Public 
Works and Water Sector.

10-Mar-04
Cost+

Award Fee
$77,623,017.00 $8,500,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W914NS-04-C-
0004

Security and Justice Sector Program 
Management Offices, providing 
oversight and coordination support 
for all design and construction 
activities in the Security and Justice 
Sector

10-Mar-04
Cost+

Award Fee
$21,119,248.59 $3,100,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W914NS-04-C-
0005

Buildings/Health Sector Program 
Management Offices, providing 
oversight and coordination support 
for all design and construction 
activities in the Buildings, Education 
and Health Sector.

10-Mar-04
Cost+

Award Fee
$26,871,646.63 $4,000,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W914NS-04-C-
0006

Communication/Transportation 
Sector Program Management 
Offices, providing oversight and 
coordination support for all design 
and construction activities in the 
Communication Transportation 
Sector.

10-Mar-04
Cost+

Award Fee
$21,119,248.60 $3,100,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W914NS-04-C-
0007

Oil Sector Program Management 
Offices, providing oversight and 
coordination support for all design 
and construction activities in the Oil 
Sector

11-Mar-04
Cost+

Award Fee
$41,955,663.00 $6,800,000.00 Approp. Competitive

Web 
Posting

N/A N/A

 State Department

SLMAQM-04-C-
0030

International police training, 
monitoring, support, and policy

18-Feb-04
FFP- IDIQ-

CPFF
$1,751,076,575.00 $189,546,011.85 INL Competitive

Web 
Posting

N/A N/A
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SLMAQM-04-C-
0032

International police training, 
monitoring, support, and policy

26-Feb-04
FFP- IDIQ-

CPFF
$1,600,819,595.00 $1,211,546.00 INL Competitive

Web 
Posting

N/A N/A

SLMAQM-04-C-
0033

International police training, 
monitoring, support, and policy

25-Feb-04
FFP- IDIQ-

CPFF
$3,502,638,797.00 $955,994.00 INL Competitive

Web 
Posting

N/A N/A

 U.S. Army Tank-automotive Armaments Command

W56HZV-04-D-
0181

Battalion sets 25-May-04 FFP/ IDIQ $259,321,656.47 $120,125,150.07
Not 

available
Competitive

Web 
Posting

N/A N/A

W56HZV-04-D-
B010-0001

Bus, 45 passenger 4X2 18-Jun-04 FP IDIQ $8,510,480.00 $8,510,480.00 Approp. Competitive
Web 

Posting
N/A N/A

 U.S. Army Corps of Engineers

DACA42-03-C-
0036

Interim Transition Civil 
Administration (ITCA) Headquarters 
(includes First Responder)

28-Mar-03 CPFF $21,090,265.99 $20,753,519.05 R,D,T&E Sole Source Solicitation Raytheon Yes

DACA61-03-D-
0001 - 0066

Risk/Remediation (USACOE)
Task Force Restore Iraqi Electricity

26-Sep-03
Requireme

nts
FFP

$17,538,567.00 $17,538,567.00
MILCON 

IFF, 
NRRRF

Competitive
Web 

Posting
N/A N/A

DACA63-03-D-
0005

Restore Iraqi Oil 8-Mar-03 CPAF-IDIQ $7,000,000,000.00 $1,500,000.00 OMA Sole Source Solicitation KBR YES

DACA63-03-D-
0005 - 0001

Oil well shut down, oil spills 10-Mar-03 CPAF-IDIQ N/A $10,656,000.00 OMA Sole Source Solicitation KBR YES

DACA63-03-D-
0005 - 0003

Firefighting/repairs/damage 
assessment

20-Mar-03 CPAF-IDIQ N/A $769,069,043.60
IRRF, 
DMI, 
OMA

Sole Source Solicitation KBR YES

DACA63-03-D-
0005 - 0004

Build base camps 20-Mar-03 CPAF-IDIQ N/A $46,300,000.00
IRRF, 
OMA

Sole Source Solicitation KBR YES

DACA63-03-D-
0005 - 0005

Preserve distribution capability and 
fuel distribution

4-May-03 CPAF-IDIQ N/A $762,370,000.00
* See 
Below

Sole Source Solicitation KBR YES

DACA63-03-D-
0005 - 0006

Installation of oil pipeline and back 
up generator capability

8-Dec-03 CPAF-IDIQ N/A $222,000,000.00
IRRF, 
OMA

Sole Source Solicitation KBR YES

DACA63-03-D-
0005 - 0007

Repair fuel product distribution 
systems, procure, import and 
distribute refined products to meet 
domestic demand for fuel.

4-Dec-03 CPAF-IDIQ N/A $325,000,000.00
IRRF, 
OMA

Sole Source Solicitation KBR YES

DACA63-03-D-
0005 - 0008

Repair fuel product distribution 
systems, procure, import and 
distribute refined products to meet 
domestic demand for fuel.

30-Jan-04 CPAF-IDIQ N/A $180,000,000.00
IRRF, 
OMA

Sole Source Solicitation KBR YES
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DACA63-03-D-
0005 - 0009

Repair fuel product distribution 
systems, procure, import and 
distribute refined products to meet 
domestic demand for fuel.

2-Mar-04 CPAF-IDIQ N/A $64,800,000.00
IRRF, 
OMA

Sole Source Solicitation KBR YES

DACA63-03-D-
0005 - 0010

Repair fuel product distribution 
systems, procure, import and 
distribute refined products to meet 
domestic demand for fuel.

19-Mar-04 CPAF-IDIQ N/A $30,000,000.00
IRRF, 
OMA

Sole Source Solicitation KBR YES

DACA78-03-D-
0004 - 0002

Contingency Contract - Iraq T.O. 
Restore Iraqi Electricity -
Mobilization, Security, Planning/ 
Project Definitization, Life Support 
for Contractors and US Army Corps 
of Engineers -Northern Iraq

19-Sep-03
Contract: 

CPFF-IDIQ
T. O. CPFF

$266,528,460.00 $266,528,460.00
FY03 
O&M 
IRRF

Limited Source
Solicitation 
to approx. 8 

firms
Not Available No

DACA78-03-D-
0004 - 0004

Repairs to IBN Sina Hospital, 
Baghdad, Iraq

15-Oct-03
Contract: 

CPFF-IDIQ
T. O. CPFF

$7,500,322.00 $7,500,322.00
FY03 
O&M 
IRRF

Limited Source
Solicitation 
to approx. 8 

firms
Not Available No

DACA78-03-D-
0005 - 0006

Contingency Contract - Iraq T.O. 
Restore Iraqi Electricity -
Mobilization, Security, Planning/ 
Project Definitization, Life Support 
for Contractors and US Army Corps 
of Engineers -Northern Iraq

19-Sep-03

Contract: 
CPFF - 

IDIQ
T. O. CPFF

$335,257,226.00 $349,540,000.00
FY03 
O&M 
IRRF

Limited Source
Solicitation 
to approx. 8 

firms
Not Available No

DACA78-03-D-
0006 - 0002

Contingency Contract - Iraq T.O. 
Restore Iraqi Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life Support 
for Contractors and US Army Corps 
of Engineers -Northern Iraq

19-Sep-03

Contract: 
CPFF - 

IDIQ
T. O. CPFF

$356,497,194.00 $356,037,194.00
FY03 
O&M 
IRRF

Limited Source
Solicitation 
to approx. 8 

firms
Not Available No

DACA87-00-D-
0036 - 0018

Restoration of Iraq oil infrastructure 6-Jul-03 T&M $8,300,000.00 $8,300,000.00
FY03 
O&M

Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

DACA87-00-D-
0036 - 0019

Explosive ordnance demolition 
services

8-Aug-03

Contract: 
IDIQ

T. O. Time 
and 

Materials

$65,000,000.00 $65,000,000.00
FY03 
O&M

Competitive
Solicitation 

to IDIQ 
holders

N/A N/A



O
ffice of the Inspector G

eneral C
oalition P

rovisional A
uthority

July 30, 2004, R
eport to C

ongress

 Contract No Scope of Work
Date of 
Award

Type 
and 

Kind of 
Contract

Verified Total 
Value (incl. 

Options)

Verified Total 
Obligated 
Amount

Type 
of 

Funds

Competition 
Type

How 
Offers 
were 

Identified 
and 

Solicited

List of 
Potential 

Contractors 
Issued 

Solicitations

Copy of J&A 
Documents 

for Other 
than Full & 

Open 
Competition

DACA87-00-D-
0037 - 0033

Explosive ordnance demolition 
services

8-Aug-03

Contract: 
IDIQ

T. O. Time 
and 

Materials

$79,447,670.95 $79,447,670.95
FY03 
O&M

Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

DACA87-00-D-
0038 - 0035

Program and logistics management 
services

8-Aug-03

Contract: 
IDIQ

T. O. Time 
and 

Materials

$80,000,000.00 $80,000,000.00
FY03 
O&M

Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

DACA87-00-D-
0039 - 0008

Explosive ordnance demolition 
services

8-Aug-03

Contract: 
IDIQ

T. O. Time 
and 

Materials

$66,947,670.95 $66,947,670.95
FY03 
O&M

Competitive
Solicitation 

to IDIQ 
holders

N/A N/A

W9126G-04-D-
0002

Restoration of northern oil fields. 16-Jan-04
IDIQ

CPAF
$800,000,000.00 $600,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W9126G-04-D-
0002-0002

Initial mobilization 16-Jan-04
Not 

available
N/A $26,350,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W9126G-04-D-
0002-0003

Life support 4-Mar-04
Not 

available
N/A $6,000,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W9126G-04-D-
0002-0004

Baiji power 8-Apr-04
Not 

available
N/A $28,448,310.00 Approp. Competitive

Web 
Posting

N/A N/A

W9126G-04-D-
0002-0005

Gas oil separation plants 5-May-04
Not 

available
N/A $7,111,824.00 Approp. Competitive

Web 
Posting

N/A N/A

W9126G-04-D-
0002-0006

NOC pump stations 23-May-04
Not 

available
N/A $30,548,515.00 Approp. Competitive

Web 
Posting

N/A N/A

W9126G-04-D-
0002-0007

Downstream sector projects 23-May-04
Not 

available
N/A $21,335,472.00 Approp. Competitive

Web 
Posting

N/A N/A
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W912ER-04-D-
0002-0001

Emergency repairs to the Haditha 
Dam Hydropower facility

6-Feb-04
Cost + 

Award Fee 
TO

$12,705,000.00 $11,896,500.00 Approp. Competitive
Web 

Posting
N/A N/A

W912ER-04-D-
0004-0001

Baghdad generator rehabilitation 6-Feb-04
IDIQ FFP 

CPFF
$83,451,360.00 $75,106,224.00 Approp. Competitive

Web 
Posting

N/A N/A

W912ER-04-D-
0004-0002

Nasiriyah Thermal Power Station 
water intake

6-Feb-04
IDIQ FFP 

CPFF
$8,054,169.00 $7,248,752.10 Approp. Competitive

Web 
Posting

N/A N/A

W912ER-04-D-
0004-0003

132kV Transmission Lines Erbil 
park-Qara Qosh, Dibis-Erbil Azadi

6-Feb-04
IDIQ FFP 

CPFF
$52,188,638.00 $46,969,774.20 Approp. Competitive

Web 
Posting

N/A N/A

W912ER-04-D-
0004-0004

132kV transmission lines Dibis 27-Apr-04
IDIQ FFP 

CPFF
$7,296,271.00 $6,765,633.00 Approp. Competitive

Web 
Posting

N/A N/A

W912ER-04-D-
0005-0001

Emergency assessment and 
rehabilitation of substation at Al 
Ameen and interconnections with 
New Baghdad and Mashtel 
substations

27-Feb-04
Cost + 

Award Fee 
TO

$44,541,371.10 $44,541,371.10 Approp. Competitive
Web 

Posting
N/A N/A

W912ER-04-D-
0006-0001

Emergency reconstruction of power 
lines between Samediya and New 
Baghdad and Jazair and Yarmook

1-Apr-04
Cost + 

Award Fee 
TO

$9,088,154.00 $8,509,817.00 Approp. Competitive
Web 

Posting
N/A N/A

W912ER-04-D-
0006-0002

Baiji Gas Power Plant maintenance 
upgrades

2-Apr-04
Cost + 

Award Fee 
TO

$59,981,912.00 $28,082,441.00 Approp. Competitive
Web 

Posting
N/A N/A

W912ER-04-D-
0009-0001

Reconstruction of power lines 
between Buzurgan and Old Amara 
substations and rehabilitation of the 
Old Amara substation

5-Apr-04
Cost + 

Award Fee 
TO

$24,921,740.80 $23,335,811.84 Approp. Competitive
Web 

Posting
N/A N/A

W912ER-04-D-
0010-0001

Rehabilitation of Mosul Gas Turbine 
Power Plant

6-Feb-04
Cost + 

Award Fee 
TO

$33,078,193.00 $30,973,217.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0003

Nationwide - Restore, repair, and 
develop new and existing power 
generation, and supervisory control 
and data acquisition systems to 
support the Iraq CPA mission.

11-Mar-04
Cost + 

Award Fee 
TO

$500,000,000.00 $2,053,264.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0004

Restore, rebuild, and develop 
transportation infrastructure projects
to support the Iraq CPA mission.

23-Mar-04
Cost + 

Award Fee 
TO

$325,000,000.00 $15,030,060.00 Approp. Competitive
Web 

Posting
N/A N/A
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W914NS-04-D-
0005

Restore, rebuild, and develop 
communication projects
to support the Iraq CPA mission.

23-Mar-04
Cost + 

Award Fee 
TO

$75,000,000.00 $9,037,603.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0006

Building, Housing, and Health Sector 
design/ build services to restore, 
rebuild, and develop public projects 
to support the Iraq CPA mission.

25-Mar-04
Cost + 

Award Fee 
TO

$500,000,000.00 $34,700,000.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0009

Restore, rebuild, and develop 
security and justice projects to 
support the Iraq CPA mission.

26-Mar-04
Cost + 

Award Fee 
TO

$900,000,000.00 $3,000,000.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0010

Northern Region: Restore, repair, 
and develop new and existing
power generation, transmission, 
distribution and supervisory control 
and data acquisition systems 
projects to support the Iraq CPA 
mission.

12-Mar-04
Cost + 

Award Fee 
TO

$500,000,000.00 $2,095,954.00 Approp. Competitive
Web 

Posting
N/A N/A

W914NS-04-D-
0011

Southern Region: Restore, repair, 
and develop new and existing
power generation, transmission, 
distribution and supervisory control 
and data acquisition systems 
projects to support the Iraq CPA 
mission.

12-Mar-04
Cost + 

Award Fee 
TO

$500,000,000.00 $706,485.00 Approp. Competitive
Web 

Posting
N/A N/A

W9126G-04-D-
0001

Restoration of southern oil fields. 16-Jan-04
IDIQ

CPAF
$1,200,000,000.00 $1,100,000.00 Approp. Competitive

Web 
Posting

N/A N/A

W9126G-04-D-
0001-0002

Initial mobilization 15-Feb-04
Not 

available
N/A $14,800,000.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0004

Fuel import and delivery to Iraq 4-Mar-04
Not 

available
N/A $170,000,000.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0005

Life support--south camp 4-Mar-04
Not 

available
N/A $18,000,000.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0006

Fuel for Qudas PP generators 1-Apr-04
Not 

available
N/A $5,000,000.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0007

Misc-SOC central power 8-Apr-04
Not 

available
N/A $34,106,402.00 Approp. Competitive N/A N/A N/A
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 Contract No Scope of Work
Date of 
Award

Type 
and 

Kind of 
Contract

Verified Total 
Value (incl. 

Options)

Verified Total 
Obligated 
Amount

Type 
of 

Funds

Competition 
Type

How 
Offers 
were 

Identified 
and 

Solicited

List of 
Potential 

Contractors 
Issued 

Solicitations

Copy of J&A 
Documents 

for Other 
than Full & 

Open 
Competition

W9126G-04-D-
0001-0008

Qartmat Ali water injection 8-Apr-04
Not 

available
N/A $20,336,937.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0009

Misc-Daura Central Power 16-Apr-04
Not 

available
N/A $24,514,618.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0011

NGL & LPG plants 2-May-04
Not 

available
N/A $46,053,323.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0012

Gas Oil Separation Plants (GOSP) 2-May-04
Not 

available
N/A $49,595,886.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0013

Downstream 4-May-04
Not 

available
N/A $21,255,379.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0014

Transportation & mobilization 7-Jun-04
Not 

available
N/A $6,000,000.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0015

Management & administration 7-Jun-04
Not 

available
N/A $6,000,000.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0016

Security 7-Jun-04
Not 

available
N/A $12,000,000.00 Approp. Competitive N/A N/A N/A

W9126G-04-D-
0001-0017

Life support 7-Jun-04
Not 

available
N/A $11,964,401.00 Approp. Competitive N/A N/A N/A

U.S. Agency for International Development

517-C-00-04-
00106-00

Technical specialists to assist in the 
monitoring and management of 
reconstruction and rehabilitation 
activities in Iraq

30-Mar-04 CPFF $86,793,579.00 $48,120,016.00
Not 

available
Competitive

Web 
Posting

N/A N/A

AEP-I-00-00-
00024-00

Monitoring & Evaluation of Technical 
Assistance Portfolio

25-Jun-03 CPFF $15,116,328.00 $5,038,772.00
Not 

available
Competitive

Web 
Posting

N/A N/A

DFD-C-00-03-
00026-00

Airport administration 5-May-03 CPFF LOE $31,301,699.00 $27,200,000.00
Not 

available
Competitive

Web 
Posting

N/A N/A

EDG-C-00-03-
00010-00

Local governance 11-Apr-03 CPFF LOE $167,973,016.00 $236,911,000.00
Not 

available
Competitive

Web 
Posting

N/A N/A

EDG-C-00-03-
00011-00

Primary & secondary education - 
work with Ministry of Education

11-Apr-03 CPFF LOE $62,628,119.00 $56,503,000.00
Not 

available
Competitive

Web 
Posting

N/A N/A

EEE-C-00-03-
00018-00

Capital construction - infrastructure 
reconstruction

17-Apr-03
CPFF 
Term

$679,833,259.00 $1,029,833,259.00
Not 

available
Competitive

Web 
Posting

N/A N/A

EEE-R-00-03-
00016-00

Theater logistical support 17-Mar-03
Not 

available
$101,000,000.00 $91,500,000.00

Not 
available

Competitive
Web 

Posting
N/A N/A
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Table J-1: Verified Contracts
*$90M Disbursed Seized Iraqi assets $600M is Development Fund for Iraq (DFI) established by UN Security Council resolution 1483. $72.4M OMA

 Contract No Scope of Work
Date of 
Award

Type 
and 

Kind of 
Contract

Verified Total 
Value (incl. 

Options)

Verified Total 
Obligated 
Amount

Type 
of 

Funds

Competition 
Type

How 
Offers 
were 

Identified 
and 

Solicited

List of 
Potential 

Contractors 
Issued 

Solicitations

Copy of J&A 
Documents 

for Other 
than Full & 

Open 
Competition

EMT-C-00-03-
00007

Support USAID in the overall 
planning, monitoring, management, 
and reporting on reconstruction 
activities. 

30-Mar-03 CPFF $51,698,152.00 $51,698,152.00
Not 

available
Competitive

Web 
Posting

N/A N/A

RAN C-00-04-0002-
00

Agriculture rehabilitation 21-Oct-03
not 

available
$106,794,816.00 $9,352,912.00

Not 
available

Competitive
Web 

Posting
N/A N/A

RAN-C-00-03-
00010-00

Strengthen the entire Iraq health 
system

30-Apr-03 CPFF $43,818,278.00 $20,995,000.00
Not 

available
Competitive

Web 
Posting

N/A N/A

RAN-C-00-03-
00043-00

Economic governance 25-Jul-03 CPFF $240,162,668.00 $62,800,000.00
Not 

available
Competitive

Web 
Posting

N/A N/A

SPU-C-00-04-
00001-00

Reconstruction - Phase II 4-Jan-04
CPFF/ 
CPIF

$1,823,317,492.00 $18,000,000.00
Not 

available
Competitive

Web 
Posting

N/A N/A

TRN-C-00-03-
00054-00

Seaport administration 24-Mar-03 CPFF LOE $15,217,243.00 $14,318,985.00
Not 

available
Competitive

Web 
Posting

N/A N/A
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Contracting Actions Currently Under Review

Table J-2 lists some of the contracting actions issued in support of Iraq reconstruction, as 
recently reported by CPA. CPA-IG auditors are currently working to verify this data for our 
next report.

Contract No Scope of Work
Date of 
Award

 Reported Total 
Obligated Amount 

W914NS-04-D-0003-0003 Refurb Hartha Power Plant 14-Jun-04 $144,258,300.00

W914NS-04-D-0004-0003 Village roads 24-May-04 $4,534,184.00

W914NS-04-D-0004-0004
Modification 01

Zuba Bridge Not available $1,273,606.00

W914NS-04-D-0004-0005 Sheik Sa'ad Bridge 26-May-04 $5,820,844.00

W914NS-04-D-0004-0006
Modification 01

Thi-Qar Railway Stations Not available $852,914.00

W914NS-04-D-0004-0007 8 rural railway stations Not available $652,873.00

W914NS-04-D-0004-0008 Baghdad/Babil Railway Stations Not available $434,502.00

W914NS-04-D-0004-0009 Taamin Railway Stations Not available $795,390.00

W914NS-04-D-0004-0010 Ninewa Railway Stations Not available $578,262.00

W914NS-04-D-0004-0011 Baghdad Central Railway Station 04-Jun-04 $7,000,000.00

W914NS-04-D-0004-0012 Village roads 14-Jun-04 $4,715,025.00

W914NS-04-D-0004-0013 Village roads 14-Jun-04 $8,984,182.00

W914NS-04-D-0004-0014 Village roads 14-Jun-04 $7,092,809.00

W914NS-04-D-0004-0015 Fufa Bridge 14-Jun-04 $7,111,036.00

W914NS-04-D-0004-0016 Thi-Qar Bridge 11-Jun-04 $1,879,929.00

W914NS-04-D-0004-0017 BIAP Nav Aids 14-Jun-04 $4,126,363.00

W914NS-04-D-0004-0018 Mosul Airport rehab 14-Jun-04 $9,403,732.00

W914NS-04-D-0004-0019 Basrah Airport rehab 19-Jun-04 $6,837,613.00

W914NS-04-D-0004-0020 NAVAIDS at 3 airports 21-Jun-04 $33,623,595.00

W914NS-04-D-0006-0001
Modification 02

Mobilization Not available $2,141,762.00

W914NS-04-D-0006-0002
Modification 01

Renovate Ministry of Minerals bldg Not available $5,981,345.00

W914NS-04-D-0006-0003
Modification 02

Modernize Maternity and Pediatric Hospital--Ibn 
Al Baladi 

Not available $19,780,380.00

W914NS-04-D-0006-0003
Modification 03

Modernize Maternity and Pediatric Hospital--Ibn 
Al Baladi 

Not available $3,000,000.00

W914NS-04-D-0006-0004
Modification 01

Design and construct primary health care 
centers

Not available $134,289,684.00

W914NS-04-D-0006-0004
Modification 02

Design and construct primary health care 
centers

Not available $50,000,000.00

W914NS-04-D-0006-0005
Modification 01

Renovate Ministry of Education & Higher 
Education Complex

Not available $5,089,036.00

W914NS-04-D-0006-0006 Modernize southern hospitals 21-Jun-04 $55,779,999.00

W914NS-04-D-0007-0002
Modification 03

7 cities project/sewerage collection 20-May-04 $(500,000.00)

W914NS-04-D-0007-0002
Modification 04

7 cities project/sewerage collection 9-Jun-04 $(5,000,000.00)

W914NS-04-D-0007-0002
Modification 07

7 cities project/sewerage collection 7-Jun-04 $35,059,347.00

W914NS-04-D-0007-0003 7 cities project/Baghdad trunk line 8-Jun-04 $19,230,769.00

W914NS-04-D-0008-0002 Water supply system 21-Apr-04 $18,723,170.00

W914NS-04-D-0008-0003 Water supply system 30-Apr-04 $8,304,623.00
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Contract No Scope of Work
Date of 
Award

 Reported Total 
Obligated Amount 

W914NS-04-D-0008-0004 Water supply system 30-Apr-04 $27,790,257.00

W914NS-04-D-0008-0005 7 cities project 6-May-04 $8,653,846.00

W914NS-04-D-0008-0006 7 cities project/landfill 9-May-04 $24,038,462.00

W914NS-04-D-0008-0007 7 cities project/sewerage collection 10-May-04 $33,753,709.00

W914NS-04-D-0009-0002 Civil Defense HQ 24-Apr-04 $742,450.00

W914NS-04-D-0009-0003 MDE south border denial points 1-May-04 $2,157,618.00

W914NS-04-D-0009-0004 Zurbatia point of entry 1-May-04 $1,762,740.00

W914NS-04-D-0009-0005 Al Salamancha point of entry 1-May-04 $1,128,154.00

W914NS-04-D-0009-0006 Public Safety Training Academy 8-May-04 $28,203,841.00

W914NS-04-D-0009-0007 Kahn Bani Sa'ad Prison 11-May-04 $40,497,030.00

W914NS-04-D-0009-0008 An Nasiriyah Prison 11-May-04 $48,818,700.00

 W914NS-04-D-0009-0009 Muntheria point of entry 15-May-04 $599,331.00

 W914NS-04-D-0009-0010 Ar Ar point of entry 15-May-04 $846,115.00

 W914NS-04-D-0009-0011 Safwan point of entry 15-May-04 $1,833,250.00

 W914NS-04-D-0009-0012 Rabea'a point of entry 15-May-04 $1,057,644.00

 W914NS-04-D-0009-0013 Haj Ormeran point of entry 15-May-04 $1,057,644.00

W914NS-04-D-0009-0014 IPS Counterterrorism Facility 16-May-04 $9,058,791.00

W914NS-04-D-0009-0015 Tadji projects 28-May-04 $10,083,334.00

W914NS-04-D-0009-0016 Nat. Fire/Civ Defense Academy 6-Jun-04 $25,383,457.00

W914NS-04-D-0009-0017 No. Reg. Police HQ/JCC 11-Jun-04 $6,916,800.00

 W914NS-04-D-0009-0018 No. Reg. Police HQ 11-Jun-04 $2,773,925.00

 W914NS-04-D-0009-0019 Central Reg HQs/JCCs 12-Jun-04 $2,305,600.00

 W914NS-04-D-0009-0020 South JCC 12-Jun-04 $2,305,600.00

 W914NS-04-D-0009-0021 GRD No. Fire Stations 12-Jun-04 $3,520,557.00

W914NS-04-D-0009-0022 GRD Central Fire Stations 12-Jun-04 $2,933,812.00

W914NS-04-D-0009-0023 Central Reg Police HQs 12-Jun-04 $3,746,600.00

W914NS-04-D-0009-0024 So. Reg. Police HQ/JCC 12-Jun-04 $3,458,400.00

W914NS-04-D-0009-0025 So. Reg. Police HQ 13-Jun-04 $2,161,500.00

W914NS-04-D-0009-0026 No. JCC 13-Jun-04 $288,200.00

W914NS-04-D-0009-0027 So. JCC 13-Jun-04 $2,593,800.00

W914NS-04-D-0009-0028 GRD So. Fire Stations 13-Jun-04 $5,720,934.00

W914NS-04-D-0009-0029 Baghdad Academy 13-Jun-04 $30,000,000.00

W914NS-04-D-0009-0030 Central JCC 15-Jun-04 $288,200.00

W914NS-04-D-0009-0031 Mosul Public Safety Training Academy 15-Jun-04 $8,116,883.00

W914NS-04-D-0009-0032 GRD Central Class A points of entry 16-Jun-04 $6,087,662.00

W914NS-04-D-0009-0033 GRD North Class A points of entry 17-Jun-04 $12,987,013.00

W914NS-04-D-0009-0034 GRD South Class C border points 20-Jun-04 $7,305,195.00

W914NS-04-D-0009-0035 GRD South Fire Stations - New 20-Jun-04 $4,509,381.00

W914NS-04-D-0009-0036 GRD North Class C border points 20-Jun-04 $36,525,974.00

W914NS-04-D-0009-0037 GRD North Road Improvements 21-Jun-04 $3,246,753.00

W914NS-04-D-0009-0038 GRD South Road Improvements 21-Jun-04 $3,246,753.00

W914NS-04-D-0009-0039 GRD North Fire Stations-New 23-Jun-04 $901,876.00

 W914NS-04-D-0010-0002 Wassit Governorate distribution 30-Apr $41,352,210.00

 W914NS-04-D-0010-0003 Erbil Governorate distribution 1-May $47,119,310.00

 W914NS-04-D-0010-0004 Substation rebuild north 1-May $46,491,440.00

 W914NS-04-D-0011-0002 Basrah distibution network 1-May-04 $55,118,937.00

 W914NS-04-D-0022-0002 Water Supply System-Phase 1 21-Apr-04 $42,806,604.00

 W914NS-04-D-0022-0003 Sewer collection & treatment Not available $63,000,000.00

 W9126G-04-D-0001-0019 Pipeline oil spill cleanup-Southern Oil Company 17-Jun-04 $250,000.00

 W9126G-04-D-0001-0020 Restore Gas Compressor Stations 21-Jun-04 $10,627,690.00

W9126G-04-D-0002-0008 Transportation and mobilization 17-Jun-04 $3,000,000.00
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Table J-2: Contracting Actions Under Review

Contract No Scope of Work
Date of 
Award

 Reported Total 
Obligated Amount 

W9126G-04-D-0002-0009 Management and administration 17-Jun-04 $3,000,000.00

W9126G-04-D-0002-0010 Security 17-Jun-04 $6,000,000.00

W9126G-04-D-0002-0011 Life support 17-Jun-04 $6,585,148.00

W914NS-04-D-0003-0003 Refurb Hartha Power Plant 14-Jun-04 $144,258,300.00

W914NS-04-D-0004-0003 Village roads 24-May-04 $4,534,184.00
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Appendix K - DoD Status Report on Iraq

This appendix contains the July 6, 2004, Department of Defense status report on Iraq. This 
presentation was obtained from the Special Assistant for Communications in the Office of 
the Assistant Secretary of Defense for Legislative Affairs.
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This briefing is classified

UNCLASSIFIED
Derived from:  Multiple Sources
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Highlights

UNCLASSIFIED

UNCLASSIFIED

Priorities:
• Governance
• Security
• Essential

Services
• Economy

Objectives:
• Support the Interim Iraqi Government
• Build Justice
• Reconstruct Communications & Postal 

Systems
• Reconstitute Oil Infrastructure

N/P

Weekly Highlights:
• The formal transfer of sovereignty was announced at a ceremony 

on 28 Jun, two days ahead of schedule
• Recent polling shows a high level of support (68%) for the Interim

Iraqi Government
• Saddam Hussein appeared in an Iraqi court to hear preliminary 

charges of war crimes and crimes against humanity read out 
against him 

• Total number of telephone subscribers in Iraq is now over 
1,252,000 (inc. 461,000 cell phone subscribers) - 50.3 % above pre-
war levels

• Estimated crude oil export revenue is around $8 billion for 2004
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Governance

N/P

UNCLASSIFIED

UNCLASSIFIED

• The formal transfer of sovereignty to the Interim Iraqi Government took 
place at a ceremony on 28 Jun, two days ahead of schedule

– Ambassador Bremer announced the formal dissolution of the 
Coalition Provisional Authority (CPA)

• Recent poll shows a high level of support (68%) for the Interim Iraqi
Government and new leadership

• The same poll also indicate that a large proportion of Iraqis expect that 
the  upcoming elections for the National Assembly will be free and fair

• The Government of Iraq is preparing for the selection of a National
Council to oversee the government and cabinet council of Ministers

– Assistance is being provided by an NGO funded by USAID 

• Kuwait announced the resumption of diplomatic relations with Iraq,
severed since Saddam Hussein's forces invaded the emirate in 1990

Objectives: Governance
Support Transition to Sovereignty; Develop Civic Participation in Governance; 
Develop Framework and Capacity for Elections;  Promote Respect for Human Rights; 
Promote Durable Solutions for Refugees and Internally Displaced Persons (IDPs)
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Governance (Cont.) - National Transition

N/P

UNCLASSIFIED

Transitional Administrative Law signed2004

UNCLASSIFIED

Election Commission established

Elections for the National Assembly complete: NLT 31 Jan 05

Iraqi Interim Government (IIG) Announced and 
Governing Council dissolved

National Assembly completes draft of permanent constitution

Referendum for permanent constitution

Elections for government completed

Elected government assumes office

08 Mar

04 Jun 

01 Jun

31 Jan

15 Aug

15 Oct

15 Dec

31 Dec

2005

Phase I 
(Interim

Government)

Iraqi Transitional Government takes powerEarly ’05
Phase II 

(Elected Government)

Jul National Conference convenes and selects Interim 
National Council

28 Jun Transfer sovereignty from CPA to IIG
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Essential Services - Water and Sanitation

N/P

UNCLASSIFIED

UNCLASSIFIED

• A strategic approach for repairing and maintaining the Sweet Water Canal 
and for providing potable water to Basrah is being developed

– PCO, USAID, the Ministry of Water Resources, and the Ministry of
Public Works are working together

• A substantial increase in access to potable water should result as work 
on a number of treatment plants and systems is completed in the second
half of 2004, including:

– Baghdad’s Shark Dijlah plant will benefit 750,000

– Ad Diwaniyah plant will benefit more than 80,000

– An Najaf plant will benefit 560,000

– Ninawa’ Governorate plants will benefit 50,000

– Fallujah plant will benefit more than 200,000 people

Objective:  Provide Water Supply, Sewerage & Municipal Services

Create viable organization to deliver water/sewerage/municipal services (WSMS); 
Expand WSMS to meet national needs; Develop full range of municipal services & 
inclusive delivery mechanism; Infrastructure improvements to water resource system; 
Facilities improvements & capacity building within Ministry
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Essential Services - Telecommunications

N/P

UNCLASSIFIED

UNCLASSIFIED

• Total number of telephone subscribers in Iraq is now over 1,252,000
(inc. 461,000 cell phone subscribers) - 50.3 % above pre-war levels

• Over 3,300 radios have been installed as part of the Baghdad Digital
Network, representing 100% of those under contract

– Provides emergency communications capability for police, fire and
emergency medical technicians 

Objectives: Reconstruct Communications & Postal Systems
Build Iraq’s first responder network • Establish independent regulatory agency • Upgrade Iraqi 
Telephone and Postal Company (ITPC) network • Build transmission component data network for 
Iraq, inc. international gateways • Restructure ITPC and its business operations • Upgrade and 
modernize postal systems • Upgrade ITPC outside plant for increased subscriber capacity and
use

Telephone Subscribers (Fixed and Cell)
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Essential Services - Transportation

UNCLASSIFIED

• USAID’s program for the management of the Port of Umm Qasr was 
completed on 30 Jun

• Since the port re-opened to commercial traffic in Jun 03, achievements 
include:

– Over $18 million in operating revenues were generated

– Over 280 vessels, 1.2 million metric tons of cargo, and 8,000 people have 
moved through the facility

N/P UNCLASSIFIED

Objectives: Restore Economically Strategic Transportation Infrastructure
Enable Iraqi civil aviation to prepare for international commercial aviation and cargo service •
Enable Iraqi Port Authority to administer a port of call with intermodal capabilities and inland 
container distribution • Enable Iraqi Republic Railways to provide domestic and international
passenger and freight capabilities • Reform civil service at Ministry of Transportation

• Chart shows # of full 
containers (Twenty 
Foot Equivalent Units 
(TEU)) processed 
through Port Umm Qasr 
from Oct 03 through 
May 04

PORT UMM QASR FULL CONTAINERS
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Essential Services - Food Security

UNCLASSIFIED

UNCLASSIFIEDN/P UNCLASSIFIED

• Requirement
includes stocks 
sufficient for the 
period and a 
three month 
buffer for 01 Jul

• While substantial 
additional
shipments of 
most goods have 
been procured, 
they are not 
shown as these 
shipments will 
arrive after 01 Jul

Objective:  Provide Food Security for all Iraqis 
Enhance capacity of Ministry of Agriculture • Assure supply of inputs • Strengthen
research system • Ensure adequate stocks for Public Distribution System (PDS) •
Monitor food security • Environmental Initiatives

• Chart below shows % of estimated requirements for Public Distribution
System (PDS) goods from Apr- 01 Jul

Progress Toward Three-Month Buffer Stock by July 1st
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Essential Services - Food Security (cont)

N/P

UNCLASSIFIED

UNCLASSIFIED

• Food availability throughout Iraq has improved through the combined
efforts of the Coalition and the Interim Iraqi Government: 

– Tenders for procurement of all commodities needed through the 
end of the year, including the three-month buffer, are complete and 
will be issued by Ministry of Trade (MOT) in the coming weeks

– Both wheat and rice stock levels are above 30 days, excluding the
national wheat harvest

– The MOT has concluded contracts with two Iraqi firms and a 
Turkish firm to supply 200,000 metric tons of flour in Jul and Aug

– Harvest of national wheat through the end of Jul will ensure that
there is an additional two months supply of wheat

– Three berths are now operational at Umm Qasr with a combined 
off-load capacity for wheat in excess of 15,000 metric tons per day

– Security on the highways has been enhanced and the ability of 
trucks to transport wheat and rice is being closely monitored

– Financial incentives for truck drivers have been implemented
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Essential Services - Health Care

N/P UNCLASSIFIED

UNCLASSIFIED

• Estimated that 85% of Iraqi children have now been immunized 

• 240 Iraqi hospitals and over 1,200 preventive health clinics are
operating

- Iraqi non-governmental organizations are using USAID assistance to 
rehabilitate health facilities throughout the country

• Supplemental funds are targeting construction of primary health care
clinics in every governorate and rehabilitation of 16 pediatric/maternal
hospitals

• The Minister of Health approved a $11.5 million emergency drug 
purchase

– This is the second phase of a program to reduce the occurrence of
shortages of critical pharmaceuticals across the country 

• Training for medical professionals and support for primary health care 
centers is improving the awareness and treatment of malnutrition

Objective: Improve Quality and Access to Health Care

Develop health care organizations, management, & infrastructure; Train health 
care professionals; Pharmaceuticals logistic support; Public health
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• Primary, intermediate, and secondary students have completed their
final examinations for the school year with minimal disruption

• With support from USAID, Iraqi government agencies are conducting a 
various vocational training programs to help alleviate unemployment
and supply appropriately skilled workers, including:

– A 90-day agricultural training course for youth in southern Iraq

– An Information Technology training program will train 1,000 young
Iraqis in southern Iraq

• To date, over 32,000 secondary school teachers and 3,000 supervisors
have been trained as part of effort to upgrade the quality of education

• Nearly 2,500 schools have been rehabilitated to date and an additional
1,200 are expected to be complete by the end of the year

Essential Services - Education

N/P UNCLASSIFIED

UNCLASSIFIED

Objective: Improve Quality and Access to Education
Reorganize and staff the Ministry of Education; Rehabilitate school buildings and 
build new schools; Advance national dialog on curriculum reform; Continue and 
expand teacher training
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PCO Developments

N/P

UNCLASSIFIED

UNCLASSIFIED

• The former Program Management office is now the Project and 
Contracting Office

• The Accelerated Iraq Reconstruction Program (AIRP) continues to 
gain momentum nationwide to meet urgent local needs

• Projects and requirements were developed as a joint effort between
various US and Iraqi agencies, and local community leadership

• Projects cover: water and sanitation, health, education, building,
roads, power, telecommunications, and various other 

• Achievements of the AIRP include:

– Over 11,000 Iraqis have been directly employed on projects to 
date

– Over $303 million was under contract at 30 Jun, which surpasses 
the AIRP goal of $250 million by this date

– Jump starts community essential services construction and 
improves Iraqi’s quality of life

– Stimulates local economy 

– Provides opportunities for local businesses
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Project and Contracting Office Developments

N/P

UNCLASSIFIED

UNCLASSIFIED

• The former Program Management Office (PMO) has been renamed the 
Project and Contracting Office (PCO)

• Major construction accomplishments to date include:

– Tadji Military Base, Phase III

– Kirkush Military Training Base - Base Utilities 

– Public Safety Academy, Baghdad

– Civil Defense Headquarters, Baghdad 

– Counter Terrorism Training Facility, Baghdad 

– Ministry of Environment, Baghdad 

– Nasiriyah Power Generation Water Intake

– Khor Al Zubayr Generation Rehabilitation

• The Accelerated Iraq Reconstruction Program (AIRP) continues to gain
momentum nationwide to meet urgent local needs

– Over 11,000 Iraqis have been directly employed on AIRP projects

– Over $303 million was under contract at 30 Jun, which surpasses the
AIRP goal of $250 million by this date
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Project and Contracting Office (PCO)

UNCLASSIFIED

UNCLASSIFIEDN/P Data as of 30 Jun
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Project and Contracting Office (PCO) (Cont.)

UNCLASSIFIED

UNCLASSIFIEDN/P

Non-
Construction
Procurement

Data as of 30 Jun
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Economy

N/P

• On 27 Jun, estimated crude oil export revenue was around $8 Billion for 
2004
– Revenues in June affected by attacks on northern and southern 

pipelines
• In Jan 04, the Ministry of Planning reported a national unemployment

rate of 28 % and an underemployment rate of 21.6%
• According to a recent poll of Iraqis, 59% said that Iraq’s economic

situation is better than it was before the war
• In the same poll, nearly 59% of respondents expect the economic 

situation to improve over the next 6 months
• The Consumer Price Index for May in Iraq declined by 1.2 percent

relative to its level in April
• The New Iraqi Dinar was at 1,460 dinars per dollar on 27 Jun, and has 

been stable for over four months

Economic Objectives:
Build Financial Market Structures; Develop Transparent Budgeting And Accounting 
Arrangements; Private Sector Initiatives; Lay Foundations For An Open Economy; 
Pursue National Strategy For Human Resources Development 

UNCLASSIFIED

UNCLASSIFIED
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Economy (Cont.)

N/P

The Iraq Stock Exchange opened on 24 Jun for the first time since the fall 
of the Ba’athist regime

• The mid-market loan program has been launched with the creation of 
Iraq Mid-Market Development Foundation, a separate legal entity that 
will channel $140 million of medium term loans to Iraqi companies and 
banks

• The Kurdistan Trade Forum was held in London during the last week of 
June to promote investment opportunities in the northern governorates
of Iraq

• The Japanese government approved $290 million in emergency grants
for rebuilding infrastructure

– These grants are part of the $1.5 billion aid pledged by Japan last
October

• The Ministry of Finance is implementing a 10 percent hotel and 
restaurant tax that will apply to deluxe hotels or first class restaurants.

– USAID assistance has included the development of  educational 
materials for businesses and training for tax administrators

UNCLASSIFIED

UNCLASSIFIED
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Iraqi Budgeted Spending for 2004

N/P

UNCLASSIFIED

UNCLASSIFIED

• The following chart shows budgeted Iraqi spending for 2004, from all
revenue sources:

2004
Ministry funding in millions of US$ Salaries

(inc. FPS)
Other Operating 

Expenses
Capital Projects Other Total Total Budgeted

Total

Finance (with selected major payments)* 17 12,938 184 814 13,953 1,580 15,533
Public Distribution System 2,400 2,400 200 2,600
Fuel Imports 2,100 2,100 0 2,100
Transfer Payments 1,671 1,671 0 1,671
Foreign Obligations (e.g., reparations) 1,432 1,432 0 1,432
Local/Regional Grants 831 831 0 831
Salaries and Retirement Awards 797 797 0 797
SOE Restructuring and Salary Support 761 761 50 811
Regional Development 600 600 277 877
Nation Building projects 571 571 0 571
Additional Security Projects 500 500 500 1,000
Rapid Regional Response Program 225 225 0 225
CERP 70 70 123 193
All other 981 981 430 1,411

Electricity 8 210 900 - 1,118 315 1,433
Health 230 750 50 - 1,030 0 1,030

Education 682 103 170 - 955 0 955

Transport 7 82 212 - 301 0 301

Housing 37 17 233 - 287 0 287

Oil 5 56 200 - 261 460 721

Public Works 15 21 166 - 202 0 202

Water Resources 19 7 128 - 155 0 155
Interior 367 108 10 - 485 0 485

Justice 42 67 42 - 151 0 151

Defense 77 24 0 - 101 0 101

Other Agencies 265 425 237 - 927 130 1,057
TOTAL 1,773 14,809 2,532 814 19,926 2,485 22,411

Revised Iraqi Budget, March 2004
New OFF 
Deposits
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• Due to unforeseen problems, achievement of the Jun goal has
slipped until at least Jul

• Spring maintenance program continues resulting in about 620 MW 
of generation capacity currently offline for scheduled and 640 MW
for unscheduled maintenance

Electricity Overview

N/P Data as of  01 Jul 

UNCLASSIFIED

UNCLASSIFIED

Goal Jun 04:  6,000 MW Peak 
Deliverable Generation Capacity
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Power Production

Data as of 01 Jul

UNCLASSIFIED

UNCLASSIFIEDN/P
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Crude Oil Exports

N/P

• Current Monthly Average: Jun data up to 27 Jun.  No data for Jul

Monthly Average of Crude Oil Exports
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• On 30 Jun, Saddam Hussein was formally transferred from US to Iraqi
custody

• On 01 Jul, Saddam Hussein was brought before the Investigative Court of 
the Central Criminal Court of Iraq (CCCI) to hear seven preliminary charges 
against him for the following crimes: 

– Anfal campaign against Kurds, late 1980s

– Gassing Kurds in Halabja, 1988

– Invasion of Kuwait , 1990 

– Brutality against Iraq’s Kurdish and Shia communities in the aftermath of 
the 1991 Gulf War

– Killing political activists over 30 years 

– Massacring members of Kurdish Barzani tribe in 1980s 

– Killing religious leaders, 1974 

• Eleven senior members of Saddam Hussein’s former regime also heard the 
charges against them on 01 Jul

Security - Build Justice

N/P

UNCLASSIFIED

UNCLASSIFIED

Objective: Build Justice
Establish Independent Judiciary; Reform Judicial System; Improve the Penal 
System; Establish Commission on Public Integrity; Solidify Real Property Rights
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Security - Developments

N/P

UNCLASSIFIED

UNCLASSIFIED

Objectives: Security
Achieve a Secure and Stable Environment; Develop Institutions that are Effective in
Protecting Society and Constitutional Order ; Develop Iraqi Defense Capabilities 
and Oversight Mechanism

• Coalition advisors are working with Iraqi security forces to increase
surveillance and protection of the oil pipelines after recent attacks

• The initial battalion of the Iraq Intervention Force (IIF), which was formerly 
known as the Iraq National Task Force, deploy into Baghdad at the end of 
Jun

– The IIF is being established, trained and equipped for urban 
counterinsurgency operations

– All three battalions of the first IIF brigade will be ready by end of Jul

• The Iraqi National Guard (formerly the Iraqi Civil Defense Corp) are
conducting joint patrols throughout Iraq with Coalition and Iraqi Police 
forces

– Focus is on equipping, training, and reconstituting the force
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Security - Developments (Cont.)

N/P

UNCLASSIFIED

UNCLASSIFIED

• Efforts are underway to recruit six additional 400-man public order 
battalions as part of the Iraqi Police Service civil intervention force

– With these additions, the Iraqi Police Service civil intervention force will 
total nine public order battalions and two counterinsurgency battalions

• A total of 5,085 new IPS recruits have completed the eight week training
course

– Five classes, or over 3,411 students, have graduated from the Jordan
Academy

– Four classes, or 1,674 students, have graduated from the Baghdad
Public Safety Academy

• Approximately 25,000 IPS personnel who served as police under the
former regime have completed a three-week Transitional and Integration 
Program taught by Coalition 

• IPS officers are also being taught basic criminal investigation, criminal
intelligence, and dignitary protection by Coalition advisors 
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Security - Developments (Cont.)

N/P

UNCLASSIFIED

UNCLASSIFIED

• Chart below shows significant insurgent activities in Iraq to 26 Jun, which 
includes attacks using:

– Improvised explosive devices (IED), vehicle-borne IEDs, mortars, rocket 
propelled grenades (RPG), and improvised rockets 
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36 Countries
Potentially Supporting 

Iraqi Stability and 
Humanitarian Relief

TOTAL TBD5

Countries with forces in Iraq Countries considering decision 
to provide forces for Iraq

31 TOTAL ~22K

P

Albania
Australia
Azerbaijan
Bulgaria
Czech Rep
Denmark
El Salvador
Estonia
Georgia
Hungary
Italy
Japan
Kazakhstan
Korea
Latvia

Lithuania
Macedonia
Moldova
Mongolia
Netherlands
New Zealand
Norway
Philippines
Poland
Portugal
Romania
Singapore
Slovakia
Thailand
Ukraine
UK

UNCLASSIFIED

UNCLASSIFIED
Data as of 02 Jul

Stability Contributors - OIF
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Endnotes

1.  42 U.S.C. 1651 et seq.

2.  42 U.S.C. 1701 et seq.

3.  The DBA provides for full disability compensation for two-thirds of a worker’s average 
weekly earnings, up to the (current) maximum of $1,030.78 per week. Death benefits are 
50% of the employee’s average weekly earnings payable to the surviving spouse or to one 
child, and two-thirds of earnings for two or more survivors, up to the weekly maximum. 
Benefits may be payable for life and are subject to annual cost-of-living adjustments.

4.  The U.S. Department of Labor’s Employment Standards Administration, Office of 
Workers’ Compensation Program, administers the Longshore and Harbor Workers’ 
Compensation Act and its extensions, which includes Defense Base Act requirements.

5.  The claims include 359 claims for more than four days of work lost and 98 deaths. There 
have also been 316 incidents in Kuwait in which companies related to Iraq operations have 
logistics and support operations.

6.  If a DBA claim is paid for an injury or death that is determined to be related to a “war risk 
hazard” as defined by the War Hazards Compensation Act, the government reimburses the 
insurance carrier (or self-insured contractor). Although each DBA claim’s coverage must 
be adjudicated, most claims from civilian contractor and subcontractor employees 
performing work in Iraq will meet the standard of the Act.

7.  Data may be included in an upcoming CPA-IG review of insurance and security for 
contractor employees.

8.  Iraq Transition Planning Team (ITPT) Briefing for the Secretary of Defense, April 19, 2004

9.  ITPT OPLAN SOVEREIGN IRAQ Version 3.0, June 11, 2004

10.  The President directed, by memorandum, the transfer of unobligated balances on June 29, 
2004, except for amounts made available to CPA-IG.

11.  Transitional Administrative Law, March 8, 2004

12.  Ibid.

13.  Ibid

14.  ITPT OPLAN SOVEREIGN IRAQ Version 3.0 CH 01, dtd July 2, 2004

15.  CPA-IG March 30, 2004 Quarterly Report

16.  Deposits in the IRFFI were considered obligated.

17.  U.S Treasury estimate of $3,687 millions as of March 17, 2004
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18.  While estimates are based on the best governmental and international sources, given the 
complexity of this issues they should be considered approximate.

19.  Ibid.

20.  Ibid.

21.  Earlier UN figures revised from $852 million to $849 million

22.  The IMF legally does not provide loans but rather assistance, although money provided will 
often be required to be paid back.




